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EXECUTIVE SUMMARY 

 

Since 2010, GIZ is implementing the 
project óModernization of Local Public 
Services in the Republic of Moldovaô 
(MLPS) under the commission of the 
German Ministry for Economic 
Cooperation and Development (BMZ). 
 
At the beginning of 2016, the 
implementation of the 2nd phase of the 
MLPS project commenced. The project 
builds on the results of the first phase and 
has a timeframe for project 
implementation for the period 01/2016 ï 
12/2018, with a foreseen extension up to 
2020. On the 13/06/2017 the European 
Union signed with GIZ the Grant 
Agreement (18 months of implementation 
period) till 12/2018.  
 
Its general objective is to improve the 
framework conditions for a citizen-oriented 
implementation of regional development 
policy in priority sectors of local public 
service provision. The target group of the 
development measure is the population in 
selected jurisdictions of Local Public 
Authorities (LPAs) from the four 
Development Regions North, Centre, 
South and Gagauzia. Key partners of the 
project include the Ministry of Regional 
Development and Construction (MRDC), 
Regional Development Councils (RDCs), 
Regional Development Agencies (RDAs) 
and LPAs from the aforementioned 
regions.  
 
The Project focuses its support in four 
priority sectors encompassing Water 
Supply and Sanitation (WSS), Energy 
Efficiency in Public Buildings (EE), Solid 

Waste Management (SWM) and Regional 
and Local Roads (RLR).  
The total budget of MLPS project for the 
2nd phase is EUR 14.616.762 for the 
implementation period. MLPS donors in 
the 2nd phase include: 
 
Á Government of Germany (EUR 

3.700.000); 
Á Government of Sweden (EUR 

3.700.000); 
Á Swiss Federal Department of Foreign 

Affairs via the Swiss Cooperation Office 
in Moldova (EUR 3.190.372); 

Á Government of Romania (EUR 
205.283). 

Á European Union (EUR 3.821.107) 
 
The total project budget for MLPS 1st 
phase (2010 ï 2015) was EUR 23.4 
million. 
 
MLPS donors in the 1st phase: 
 
Á Government of Germany (EUR 12.6 

million); 
Á Government of Sweden (EUR 5.5 

million); 
Á Government of Romania (EUR 0.700 

million); 
Á European Union (EUR 4.6 million). 
 
Additionally, within the first phase of the 
MLPS project, the óGerman Fund for 
Regional Developmentô was launched. It 
provided financial support to a number of 
pilot projects aimed at improving local 
public services delivery in the WSS, EE 
and SWM sectors. The budget of the 
mentioned project is EUR 7.300.000. 
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The 2nd phase of the MLPS project is 
structured around four Intervention 
Areas (IA): 
 

(1) Policy and strategy advice 
for improving framework conditions 
for implementation of regional 
development policy;  
(2) Improvement of coordination 
and monitoring of Regional 
Development Strategies (RDSs); 
(3) Improvement of 
development and implementation of 
Regional Development Strategies 
(RDSs); 
(4) Institutionalisation of training 
and capacity development 
measures. 

 
The steering mechanism for the 
implementation of the MLPS project 
encompasses three coordination levels: 
 
Á MLPS Steering Committee 

(meeting twice a year)  
Á MLPS Monitoring Committee 

(meeting quarterly) 
Á Local Steering Committees for 

each Public Services Projects 
(meeting quarterly) 

 
Institutional counterparts and key 
stakeholders 
 
In addition to the institutional counterparts 
MRDC and the four RDAs (North, Centre, 
South and Gagauzia), the main partners of 
the MLPS project are: 
Á State Chancellery;  

Á Ministry of Environment; 

Á Ministry of Economy; 

Á Ministry of Education; 

Á Ministry of Health; 

Á Ministry of Transport and Road 
Infrastructure; 

Á LPAs level 1 (municipalities) and LPAs 
level 2 (Rayon administrations); 

Á RDCs; 

Á Energy Efficiency Agency; 

Á Chamber of Commerce and Industry; 

Á Academy of Public Administration; 

Á Congress of Local Authorities of 
Moldova; 

Á Association óMoldova Apa-Canalô 
(Water Utilities Association).  

 
ACHIEVEMENTS: 
 
During the reporting period 1 April ï 30 
June 2017, MLPS achieved the following 
results and progress in its four IAs: 
 
Intervention Area 1  
 
IA 1 Specific Objective: 
óMRDC puts in place a coherent frame-
work for the effective implementation of 
the national regional development policy in 
the priority sectorsô. 
 
Á The Action Plan of the National 
Strategy on Regional Development 
(NSRD) 2016-2020 was approved by the 
Government decision no. 485  on 
29.06.2017. 
Á The new draft Law on Regional 
Development was developed and 
submitted to the Ministry of Regional 
Development for initial approval and 
launch for public consultations. Taking into 
consideration the currently approved 
governmental reform and the possibility of 
structural changes of the NFRD and NEF 
the draft law on RD will require 
adjustments. 
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Á On 11 January 20171 MRDC 
approved the communication strategy for 
the period 2017-20202. The draft action 
plan for communication strategy of MRDC 
period 2017-2020 was discussed and 
agreed. Taking into consideration the 
reorganization of MRDC, both the 
communication strategy and action plan 
will serve as basis for the newly created 
ministry.  
Á  The 7th   edition of the newsletter on 
regional development   was published3. 
Á On 23 June, 2017, a second meeting 
of the MLPS Steering Committee was 
held. Key challenges were discussed and 
decisions were taken4.One of the most 
important decision was that RDAs will 
ensure the Secretariat of RDCs and 
RSCs.  
Á Monitoring & Evaluation framework of 
National Strategy for Regional 
Development 2016-2020 was discussed 
and the draft M&E frameworks for each of 
the 4 RDCs are under finalization. 
Á Substantive support was provided 
enhancing the dialogue and negotiations 
with the representatives of the executive 
Committee of ATU Gagauzia, Vulcanesti 
city and TIKA to ensure connection of 
Vulcanesti to water pipeline Cahul ï
Vulcanesti. 
Á The support to Parliamentary 
Commission for Public Administration, 
Regional Development, Environment, and 
Climate Change provided for  
development of a) the Background Paper 
on organisation of Public Debates 

                                                 
1http://www.mdrc.gov.md/public/files/vmdrc2015/dezreg
/ordin_cu_privire_la_aprobarea_Strategiei.pdf  
2http://www.mdrc.gov.md/libview.php?l=ro&idc=36&id=
3508&t=/Transparenta-decizionala/Documente-
aprobate/Strategia-de-Comunicare-a-Ministerului-
Dezvoltarii-Regionale-i-Constructiilor-pentru-anii-2017-
2020     
3http://www.serviciilocale.md/doc.php?l=ro&idc=46&id=
1402   

regarding the implementation of the 
National Strategy for Regional 
Development and Action Plan, and b) the 
conceptual note on architecture of the 
National-Regional-Local strategic 
planning process;  

 
 
Intervention Area 2 
óThe RDCs are enabled to coordinate the 
implementation of regional development 
strategiesô. 
 
Á Strengthening the capacities of RDC 

 
During the reporting period, the 3 
workshops for the members of the RDCs 
from the North, Center and South 
Development Regions were organized to 
present and agree on modalities for 
support. The main support is to be 
channelled through Regional Sector 
Commissions (RSCs) that are proposed to 
be created within RDCs. To ensure their 
functionality, the RSCs will benefit from 
MLPS assistance in specialised technical 
expertise, logistical and financial support.   
 
RSC Regulations were approved by RDCs 
from North and South on 29 June 2017. At 
the meetings, the decisions on creation of 
RSCs in Water Supply and Sanitation and 
Solid Waste Management sectors were 
approved. The decision on approval of 
RSC Regulations and creation of RSCs by 
Center RDC is postponed due to lack of 
quorum at the meeting from 28 June 2017. 

4http://www.serviciilocale.md/libview.php?l=ro&idc=52&i
d=1410&t=/Stiri-Galerii-foto/Stirile-proiectului/A-avut-
loc-cea-de-a-doua-edinta-a-Comitetului-Director-a-
proiectului-MSPL-din-2017  
http://www.serviciilocale.md/public/files/prezentari/steeri
ng_comm/2017_06_22_PPT_MLPS_Steering_Committ
ee__AD_RO.pdf  

http://www.mdrc.gov.md/public/files/vmdrc2015/dezreg/ordin_cu_privire_la_aprobarea_Strategiei.pdf
http://www.mdrc.gov.md/public/files/vmdrc2015/dezreg/ordin_cu_privire_la_aprobarea_Strategiei.pdf
http://www.mdrc.gov.md/libview.php?l=ro&idc=36&id=3508&t=/Transparenta-decizionala/Documente-aprobate/Strategia-de-Comunicare-a-Ministerului-Dezvoltarii-Regionale-i-Constructiilor-pentru-anii-2017-2020
http://www.mdrc.gov.md/libview.php?l=ro&idc=36&id=3508&t=/Transparenta-decizionala/Documente-aprobate/Strategia-de-Comunicare-a-Ministerului-Dezvoltarii-Regionale-i-Constructiilor-pentru-anii-2017-2020
http://www.mdrc.gov.md/libview.php?l=ro&idc=36&id=3508&t=/Transparenta-decizionala/Documente-aprobate/Strategia-de-Comunicare-a-Ministerului-Dezvoltarii-Regionale-i-Constructiilor-pentru-anii-2017-2020
http://www.mdrc.gov.md/libview.php?l=ro&idc=36&id=3508&t=/Transparenta-decizionala/Documente-aprobate/Strategia-de-Comunicare-a-Ministerului-Dezvoltarii-Regionale-i-Constructiilor-pentru-anii-2017-2020
http://www.mdrc.gov.md/libview.php?l=ro&idc=36&id=3508&t=/Transparenta-decizionala/Documente-aprobate/Strategia-de-Comunicare-a-Ministerului-Dezvoltarii-Regionale-i-Constructiilor-pentru-anii-2017-2020
http://www.serviciilocale.md/doc.php?l=ro&idc=46&id=1402
http://www.serviciilocale.md/doc.php?l=ro&idc=46&id=1402
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1410&t=/Stiri-Galerii-foto/Stirile-proiectului/A-avut-loc-cea-de-a-doua-edinta-a-Comitetului-Director-a-proiectului-MSPL-din-2017
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1410&t=/Stiri-Galerii-foto/Stirile-proiectului/A-avut-loc-cea-de-a-doua-edinta-a-Comitetului-Director-a-proiectului-MSPL-din-2017
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1410&t=/Stiri-Galerii-foto/Stirile-proiectului/A-avut-loc-cea-de-a-doua-edinta-a-Comitetului-Director-a-proiectului-MSPL-din-2017
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1410&t=/Stiri-Galerii-foto/Stirile-proiectului/A-avut-loc-cea-de-a-doua-edinta-a-Comitetului-Director-a-proiectului-MSPL-din-2017
http://www.serviciilocale.md/public/files/prezentari/steering_comm/2017_06_22_PPT_MLPS_Steering_Committee__AD_RO.pdf
http://www.serviciilocale.md/public/files/prezentari/steering_comm/2017_06_22_PPT_MLPS_Steering_Committee__AD_RO.pdf
http://www.serviciilocale.md/public/files/prezentari/steering_comm/2017_06_22_PPT_MLPS_Steering_Committee__AD_RO.pdf
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The establishment of RSCs is intended to 
strengthen the capacity of RDCs to lead 
socio-economic development processes 
within their region. RSCs are expected to 
be platforms for regional sector 
governance. They are envisioned to 
hammer out the details of regional sector 
strategies which reflect the prevailing 
needs of citizens in local communities. 
This includes detailed analysis of technical 
options, weighing evidence, and 
examining expert opinions to reach 
reasoned conclusions.  
 
 
Á Engaging Civil Society 

Organisations (CSOs) to improve 
local public service delivery 

 
The engagement of Civil Society 
Organisations (CSOs) is considered 
essential for promoting the active 
participation of citizens in key processes in 
planning, implementation and monitoring 
of the investments projects for increased 
service delivery. 
 
In support of citizen engagement in the 
delivery of local public services, two 
international and national short term 
expert were tendered to develop toolkits to 
local citizen committees in increasing 
social accountability, raising awareness 
and procurement monitoring. 
 
Also, the process of selection of one Civil 
Society Organization/Consortia per each 
Development Region has been launched.  
Approximately 30 participants 
representing civil society organisations 
took part in a workshop on civil society 
engagement in the process of modern 

                                                 
5http://www.serviciilocale.md/libview.php?l=en&id=1

415&idc=52&t=/News-Photos/Projects-

local public services delivery that took 
place on 11.07.20175. 
 
The selected CSOs shall offer to the 
citizens of the involved Local Public 
Administrations state-of-the-art tools and 
modalities for meaningful participation in 
public debates, multi-stakeholder 
planning, awareness raising, and 
monitoring of procurement, construction 
and on-going service delivery. 
 
 
Á Regional planning and 

programming  
 
The activities carried out during the 
reporting period were focused mainly on 
finalization of two feasibility studies in 
Solid Waste Management sector for: (i) 
Waste Management Zone 5 from Centre 
Development Region (Calarasi, Nisporeni 
and Ungheni rayons) and (ii) Waste 
Management Zone 8 from North 
Development Region (Briceni, Donduseni, 
Edinet and Ocnita rayons).  
 
On 16 and 17 May 2017 the Local Steering 
Committee meetings were held, 
respectively, in Waste Management 
Zones 8 and 5, were the MLPS experts 
presented the final results of Feasibility 
Studies. Once the Romanian version of 
documents will be available, it will be 
submitted to LPAs for approval. 
 
Simultaneously, a company was selected 
and contracted for development of the 
Environmental Impact Assessment and to 
provide support to the involved Local 
Public Authorities in submitting to the 
Ministry of Environment of the request for 
preliminary assessment.   

News/Civil-society-will -be-more-actively-engaged-

in-the-process-of-local-public-service-delivery/  

http://www.serviciilocale.md/libview.php?l=en&id=1415&idc=52&t=/News-Photos/Projects-News/Civil-society-will-be-more-actively-engaged-in-the-process-of-local-public-service-delivery/
http://www.serviciilocale.md/libview.php?l=en&id=1415&idc=52&t=/News-Photos/Projects-News/Civil-society-will-be-more-actively-engaged-in-the-process-of-local-public-service-delivery/
http://www.serviciilocale.md/libview.php?l=en&id=1415&idc=52&t=/News-Photos/Projects-News/Civil-society-will-be-more-actively-engaged-in-the-process-of-local-public-service-delivery/
http://www.serviciilocale.md/libview.php?l=en&id=1415&idc=52&t=/News-Photos/Projects-News/Civil-society-will-be-more-actively-engaged-in-the-process-of-local-public-service-delivery/
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Besides that, discussions continued with 
EIB and EBRD on modalities for piloting 
the implementation of Waste Management 
Zone 1 project from South Development 
Region based on feasibility study prepared 
with MLPS support in 20156 and public 
consultations on environmental impact 
assessment held in 2016.  
 
 
Intervention Area 3 
óCapacities of RDAs to implement regional 
development strategies have improvedô. 
 
 
Using the 12 regional sector programs (4 
sectors WSS, SWM, RLR and EE in public 
buildings from North, Centre and South 
Development Regions) and the projects 
pipeline deriving from them as a basis, the 
following milestones were achieved during 
the reporting period. 
 
Á WSS sector 
 
Following the endorsement of WSS 
feasibility studies by GIZ Construction 
Department, the draft technical design 
theme for nine WSS projects have been 
prepared and are under translation into 
English. The technical design theme for 
WSS Riscani is foreseen to be develop in 
August, due to the fact that the technical 
solution included into the Feasibility Study 
should be reconsidered. The GIZ 
Construction Department endorsement of 
nine technical design themes for WSS 
projects with EU is plan for next quarter.  
 
The technical design documents and the 
Bill of Quantities (BoQ) of Leova-Iargara 

                                                 
6http://serviciilocale.md/pageview.php?l=en&idc=35&id=131
0&t=/Regional-Planning-and-Programming/Feasibility-
Studies/   

project are completed and have been 
approved by GIZ Construction Department 
and international engineers on May 2nd 
2017. The tender book are prepared and it 
is foreseen to publish the announcement 
for launching the tender for construction 
works for water project Leova-Iargara in 
July, 2017. The updated cost calculation 
for the project evidenced that the funds 
earmarked by the German Fund for 
Regional Development are not sufficient to 
finance the project. EUR 1.050.000 have 
to be provided from other sources. MRDC 
and Ministry of Environment were 
informed about the additional required 
funding. During the NCCRD meeting from 
27 March 2017 it was decided to allocate 
additional MDL 16 million (equivalent to 
EUR 700.000) by the end 2018 for the 
implementation of Leova-Iargara WSS 
project. The remaining part of EUR 
350.000 will be allocated by Leova Rayon 
Council from budget resources according 
to guarantee letter from nr. 230 from 14 
April 2017. 
 
During the reporting period the tender 
procedures for contracting the design 
services for Cahul-Lebedenco-Vulcanesti-
Alexandru Ioan Cuza WSS project has 
been completed and the winning company 
selected. The contract with design 
company was signed on June 30, 2017._ 
 
On May 4th, was obtain the extension from  
Romanian Embassy on funding for the 
individual house connection to the 
sewerage network for Rosu village till June 
30, 2018. During the reporting period the 
tender book has been prepared and 
accepted by the RDA South. The public 

http://serviciilocale.md/pageview.php?l=en&idc=35&id=1310&t=/Regional-Planning-and-Programming/Feasibility-Studies/
http://serviciilocale.md/pageview.php?l=en&idc=35&id=1310&t=/Regional-Planning-and-Programming/Feasibility-Studies/
http://serviciilocale.md/pageview.php?l=en&idc=35&id=1310&t=/Regional-Planning-and-Programming/Feasibility-Studies/
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procurement-working group and its plan to 
be published next quarter. 
 
The official inauguration of rehabilitated 
water purification station in town of Cahul 
and new constructed sewerage network in 
village Rosu took place on June 15, 20177. 
The investments were transferred into the 
ownership of respective LPAs and in the 
management of new created regional 
operator JSC Apa Canal Cahul. 
 
Á EE sector 
GIZ Construction Department reviewed 
and approved the technical design and 
BoQ for Calarasi hospital boiler house 
project. Following the procedures, the 
public procurement tender for construction 
works was launched in March 2017. Due 
to lack of three qualified bids the tender 
was repeated. The opening of the bids for 
repeated tender itôs foreseen to take place 
on July 11th.  
During the reporting period the main 
activities were carried out in completion of 
the EE Audit Reports for 8 projects. 
Although the selected consulting 
companies presented the final  EE Audit 
Reports to GIZ Construction Department 
and got the endorsement. Following the 
MLPS working plan the EE Audit reports 
have been submitted to the National EE 
Agency for endorsement as well.  In June 
all the questions and recommendations 
that came from National EE Agency have 
been applied and the final Audit reports 
completed. The official letter of endosment 
from EE Agency is expected to receive in 
August.  During the reporting period LPAs 
approved the construction measures for 
EE projects and the draft technical design 
theme. Currently the draft technical design 

                                                 
7http://www.serviciilocale.md/libview.php?l=ro&idc=52&i

d=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-
suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-

theme are under translation into English 
and will be submitted for endorsement to 
GIZ Construction Department in August. 
 
Á Procurement procedures 
 
The projectôs team prepared the final draft 
procurement procedures manual in line 
with EU standard procedures, which have 
to be applied in the projects developed 
with EU support. During the reporting 
period the final draft manual has been 
consulted with MRDC and RDAs, the 
recommendations have been collected 
and integrated into the manual. The 
training on project implementation 
procedures, including public procurement 
according to the EU PraG rules its plan to 
be organised on September 6-8, 2017.  
 
Public Services Projects (PSP): 
 
All PSPs implemented with MLPS support 
are applying the 5-pillar-approach (see 
Figure 1) including the following elements:  
 
(1) Support to local strategic planning and 

programming (support on 
development/updating of respective 
chapter of Rayonôs Socio-Economic 
Development Strategy and local 
development plans); 

(2) Promotion of Inter-Municipal 
Cooperation between LPAs for local 
public service delivery; 

(3) Implementation of measures to 
improve the relevant infrastructure for 
local service delivery; 

(4) Strengthening the capacity of LPAs 
and service providers; 

i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-
potabila-i-canalizare  

http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
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(5) Community mobilization through 
information and participation (by 
creating the Local Citizens 
Committees) and awareness raising 
campaigns among citizens as final 
beneficiaries of local public services. 

 
 
Intervention Area 4: 
 
IA 4 Specific Objective:  
óRepresentatives of rayons, municipalities 
and local service providers benefit from 
demand-oriented training modules of non-
/governmental organisations for the 
modernization of local public services in 
the priority sectorsô. 
 
Á Support the Institutionalisation of 

Trainings 
 
Based on the developed training 
methodology8, the Institute of Continuous 
Education in the WSS-Sector (ñthe 
Instituteò) at TUM9 developed the 
curriculum of the modules ñInvestment 
Attraction and Implementation of 
Investment Projectsò and ñHuman 
Resource Management" and completed a 
training of trainers on 29-30 May and 12-
13 June respectively. As a result, 13 
practitioners (4 female, 9 male) from the 
MRDC, Ministry of Environment and WSS 
Operators were certified as trainers. The 
piloting of the modules took place on 20-
22 June and 28-30 June respectively with 
a total of 46 participants (18 female, 28 
male) from 16 WSS operators. In order to 
continuously strengthen the capacities of 
water operators, 3 previously developed 
modules related to ñCustomer Relationsò 

                                                 
8 Overview presentation available online at: 
http://amac.md/obrazovanie/GIZ/IFCAAC/4.Metodologi
e.pdf   

have been reimplemented in May with 56 
participants (41 female, 15 male). 
 
The Academy of Public Administration 
(APA) successfully reimplemented in the 
2nd quarter 4 training modules with a total 
of 120 participants (70% female 
participants): 
- ñPublic Procurement and Conflict of 
Interestò (27-31 March, 25 participants; 
15-19 May, 26 participants); 

- ñLocal and Regional Marketing for 
Competitive Regional Developmentò 
(26-28 April, 15 participants); 

- ñRegional and Local Planning and 
Programmingò (15-19 May, 22 
participants); 

- ñRegional Developmentò (22-26 May, 
16 participants, 05-09 June, 16 
participants).  
 

The finalisation of the needs assessment 
in the EE sector as a basis for future 
training modules was completed. The final 
report as well as the concept of 3 training 
modules derived from the assessment has 
been validated with all stakeholders 
(Ministry of Economy, MRDC, TUM, CCI, 
EUREM trainers, Ministry of Labour and 
Social Protection) during a meeting 
initiated by the Energy Efficiency Agency 
on 6 June. The meeting mandated the 
TUM to initiate the development of the 
curriculum and piloting of the training 
modules in the second half of 2017. The 
meeting included also a validation of the 
proposed legal changes to ensure the 
sustainability of the EUREM-course for 
Energy Managers which in a next step 
have to be implemented by the CCI as well 
as the respective rayon administration as 
the employer of the EUREM-trainee. 

9 http://cfc.utm.md/formare-continua-
specialisti/institutul-formare-continua-in-domeniul-
alimentarii-cu-apa-si-canalizarii   

http://amac.md/obrazovanie/GIZ/IFCAAC/4.Metodologie.pdf
http://amac.md/obrazovanie/GIZ/IFCAAC/4.Metodologie.pdf
http://cfc.utm.md/formare-continua-specialisti/institutul-formare-continua-in-domeniul-alimentarii-cu-apa-si-canalizarii
http://cfc.utm.md/formare-continua-specialisti/institutul-formare-continua-in-domeniul-alimentarii-cu-apa-si-canalizarii
http://cfc.utm.md/formare-continua-specialisti/institutul-formare-continua-in-domeniul-alimentarii-cu-apa-si-canalizarii
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Á Support the Organisational 

Development of Training 
Institutions 

 
In order to support APAôs Department of 
Professional Training in the introduction of 
a quality management system aligned to 
European standards, an expert has been 
contracted in June 2017 to conduct an 
analysis of the current quality 
management procedures vis- -̈vis the 
standards introduced by ISO 29990 and to 
develop an action plan for improvements. 
Moreover, a five day training for 15 APA 
trainers (12 female, 3 male) has been 
organised in June 2017 to strengthen their 
ability in designing effective training 
process. 
 
In the WSS sector, based on the validated 
institutional development plan for the 
Institute at TUM, measures to strengthen 
the Instituteôs internal procedures on 
curricular development, selection of 
participants and evaluation of trainings 
were developed as well as the 
development of a corporate identity and 
communication materials initiated. 
Moreover, the web page of 
http://www.amac.md/  was updated with a 
new library related to the Instituteôs 
training modules. 
 
Á Strengthen Exchange of Good 

Practices and Experiences 
 

Several measures to strengthen exchange 
and development of multi-actor-
partnerships in the priority sectors 
continue to be prepared. This 
encompasses analysis of the feasibility of 
targeted measures for WSS and EE 
sectors in cooperation with GIZ regional 
offices, as well as, preparation of a 

concrete measure to support exchange 
between Moldova, Georgia and Ukraine 
on the implementation of chapters relevant 
for regional development in the EU 
Association Agreement. 
 
 
 
CHALLENGES: 
 
During the reporting period, the MLPS 
project faced several challenges: 
 
Á Lack of certainty regarding future 

role/mandate of Regional 
Development-institutions, their relation 
to future combined ministries  
 
Á Lack of certainty on future 

composition/mandate of National 
Coordination Council for Regional 
Development /MLPS Steering 
Committee. 

 
Á Overlapping support to 

Cahul/Vulcanesti Water Supply and 
Sanitation project in Gagauzia 

 
Á  Limited political consensus at 

central and regional level slows down 
the decision making process to 
establish RSCs and other 
complementary measures in support for 
strengthening the capacities of RDCs. 

 
Á Lack of motivation and, 
consequently, low level of involvement 
of the members of Regional 
Development Councils in regional 
development processes. 

 
Á Restricted experience in broader 
citizen involvement in the areas of 
social accountability, awareness 
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raising, planning and procurement 
monitoring of  investment projects 

 
Á The tender process for the 
development of technical 
documentation for WSS project Cahul-
Lebedenco-Vulcanesti-Alexandru 
Ioan Cuza had to be repeated three 
times due to poor quality of submitted 
bids and lack of company that could 
meet the tender requirements;  

 
Á The differences between 
international and national standards in 
designing the technical documents in 
WSS and EE sectors takes more time 
for adjustments and approving by GIZ 
Construction Department; 

 
Á Scarce monitoring on behalf of 
RDAs in the implementation of 
contracts with technical supervisors. In 
this respect, the contract model 
content should be revised by including 
a number of detailed requirements, 
which would increase the responsibility 
of the technical supervisor. 

 
Á Lack of financial sustainability of 
training institutions to finance the 

provisions of training modules after the 
end of MLPS support. 
 
Á Limited capacity and resistance to 
use ómodern/innovativeô adult teaching 
methods in training provision; 
Difficulties to ensure effective transfer 
and application of training content into 
practical work routines of participants. 
 
Á Limited number of qualified national 
experts as potential trainers for 
modules in some fields (e.g. regarding 
human resource management) 
 
Á Low interest and lack of strategic 
vision of the management of WSS 
operators related to the subject of 
human resources development. 

 
 
Details on the progress achieved as per 
agreed milestones of the MLPS project 
(2nd phase) are presented in the next 
chapters of this report. 
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INTERVENTION AREA 1.  
MRDC puts in place a coherent frame-work for the effective 
implementation of national regional development policy in 

priority sectors 

 

Ổ Result: Objective of Intervention Area 1 Ổ Indicator: 1.1 NSRD 2016-2020 

 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short 
name 

1.1. NSRD 2016-2020 
 

Name 

1.1. The National Strategy for Regional 
Development (NSRD) for the period 
2016-2020 is approved taking into 
consideration 40 recommendations both 
from the line ministries and RDCs. 

Responsible 
IA1, Angela 
Dumitrasco 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance  

 

Assessment of current status 

Baseline value 
0  

(no strategy exists for this period) 
Start of 
implementation 

01/01/2016 

Target value 1 NSDR Target date 30/12/2016 

Achieved 
value 

1 NSRD 2016-2020 is approved by 
the Parliament of the Republic of 
Moldova and is published in the 

Official Gazette (Monitorul Official)  

Frequency 
According to 
milestones 

Date of last 
monitoring 

30/03/2017 
Date of next 
monitoring 

N/A 

 

N/o Milestone Planned value Achieved value Status Explanatory notes 

1 30/01/2016 

0.3 0.3 

On track 

The development 
of the final draft of 
NSRD 2016-2020 
was completed 
during the 1st half 
of February, 2016. 
This was submitted 
to MRDC for their 
further 
endorsement with 
the NCCRD and 

Development of 
NSRD is 
completed 

Development of 
NSRD is 
completed 
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N/o Milestone Planned value Achieved value Status Explanatory notes 

other line 
ministries. 
 

2 29/02/2016 

0.4 0.4 

On track 

The drafts of 
NSRD 2016-2020 
were presented 
and discussed at 
several meetings of 
the inter-ministerial 
committee, RDCs, 
as well as a public 
hearing was 
organised in 
accordance with 
the national 
regulations. The 
1st draft NSRD 
2016-2020 was 
placed by MRDC 
on the website 
(http://www.particip
.gov.md/proiectvie
w.php?l=ro&idd=26
92) for public 
consultations. After 
these public 
consultations, the 
document was 
subjected to 
several 
consultations with 
endorsement of the 
line ministries.  
 

NSRD was 
discussed/debat
ed at the public 
hearings 
 

NSRD was 
discussed/debat
ed at the public 
hearings 

3 30/04/2016 

0.6 0.6 

On track 

The final draft of 
NSRD 2016-2020 
was approved by 
the NCCRD by 
Decision No. 2/16 
dated 10 March 
2016, after 
presentation of all 
endorsements of 
line ministries ( 
please see:  
http://parlament.md
/LegislationDocum
ent.aspx?Id=7b212
795-22d4-4e28-
bf1f-a3088880663a 
) 
Before its approval 
by NCCRD, MRDC 
took into 

NSRD 2016-
2020 is approved 
by the 
Government 
taken into 
account 40 
recommendation
s 

NSRD 2016-
2020 is 
approved by the 
Government 
taken into 
account 40 
recommendatio
ns 

http://parlament.md/LegislationDocument.aspx?Id=7b212795-22d4-4e28-bf1f-a3088880663a
http://parlament.md/LegislationDocument.aspx?Id=7b212795-22d4-4e28-bf1f-a3088880663a
http://parlament.md/LegislationDocument.aspx?Id=7b212795-22d4-4e28-bf1f-a3088880663a
http://parlament.md/LegislationDocument.aspx?Id=7b212795-22d4-4e28-bf1f-a3088880663a
http://parlament.md/LegislationDocument.aspx?Id=7b212795-22d4-4e28-bf1f-a3088880663a
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N/o Milestone Planned value Achieved value Status Explanatory notes 

consideration 40 
(out 55) 
recommendations 
provided by 5 line 
ministries and 
other institutions 
(National Bureau of 
Statistics and 
National Agency of 
Tourism). The 
summary of all 
recommendations 
are included in 
Divergence Table 
(Tabelul de 
Divergenta) which 
can be found at 
http://www.particip.
gov.md/proiectview
.php?l=ro&idd=269
2 and 
aforementioned 
ñendorsement of 
the line ministries. 
The final draft 
NSRD 2016-2020 
was further 
submitted to the 
Government and 
approved by 
Government 
Decision No. 749, 
dated 10 June, 
2016. The final 
NSRD 2016-2020 
was published in 
Official Gazette in 
the editions No. 
169183 (source 
http://monitorul.md/
monitor/v166v/)  

4 30/10/2016 

0.7 0.7 

On track 

The Draft Law No. 
239 on approval of 
NSRD 2016-2020 
was debated and 
endorsed by the 
Parliamentary 
Committee on 
Public 
Administration, 
Regional 
Development, 
Environment and 
Climate 

NSRD approved 
by 
specialized/relev
ant commission 
from Parliament 
of RM 

NSRD 
2016-2020 
is approved by 
specialized/ 
relevant 
commission 
from 
Parliament of 
RM 
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N/o Milestone Planned value Achieved value Status Explanatory notes 

Change. Based on 
this, this Draft Law 
was proposed to 
Parliament for its 
examination and 
approval. 
Source: 
http://parlament.md
/LegislationDocum
ent.aspx?Id=0369a
76b-b3b1-4d18-b0
c5-3701d959f623  
 

5 30/11/2016 

0.9 0.9 

On track 

The Draft Law No. 
239 on approval of 
NSRD 20162020 
was debated and 
approved by the 
Parliament on 
13.10.2016 
Source : 
http://parlament.md
/ProcesulLegislativ/
Proiectedeactelegi
slative/tabid/61/Leg
islativId/3298/langu
age/roRO/Default.a
spx 
 

NSRD approved 
by Parliament of 
RM 

NSRD 
2016-2020 
approved by 
Parliament of 
RM 

6 30/12/2016 

1.0 0.9 

Minor 
deviations 

The Draft Law No. 
239 on approval of 
NSRD 2016-2020 
is undergoing 
proofreading by the 
specialised body in 
the Parliament in 
accordance with 
the legislative 
practice and shall 
be published in the 
Official Gazette 
next quarter. 
 

NSRD published 
in Official 
Gazette 
(Monitorul 
Oficial) 

NSRD 2016-
2020 is 
published in 
Official Gazette 
(Monitorul 
Oficial) 

7 30/03/2017 

1.0 1.0   

Order/Decision 
on the approval 
of NSRD 2016-
2020 by the 
Parliament of 
the Republic of 
Moldova is 
published in the 
Official Gazette 
(Monitorul 

Order/Decision 
on the approval 
of NSRD 2016-
2020 by the 
Parliament of 
the Republic of 
Moldova is 
published in the 
Official Gazette 
(Monitorul 

On track 

The Law No. 239 
dated 13.10. 2016 
on approval of 
NSRD 2016-2020 
was published in 
the Official Gazette 
(Monitorul Oficial) 
Nr.30-39 dated 
03.02.2017. 

http://parlament.md/LegislationDocument.aspx?Id=0369a76b­b3b1­4d18­b0c5­3701d959f623
http://parlament.md/LegislationDocument.aspx?Id=0369a76b­b3b1­4d18­b0c5­3701d959f623
http://parlament.md/LegislationDocument.aspx?Id=0369a76b­b3b1­4d18­b0c5­3701d959f623
http://parlament.md/LegislationDocument.aspx?Id=0369a76b­b3b1­4d18­b0c5­3701d959f623
http://parlament.md/LegislationDocument.aspx?Id=0369a76b­b3b1­4d18­b0c5­3701d959f623
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
http://parlament.md/ProcesulLegislativ/Proiectedeactelegislative/tabid/61/LegislativId/3298/language/roRO/Default.aspx
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N/o Milestone Planned value Achieved value Status Explanatory notes 

Official) of the 
Republic of 
Moldova 

Official) of the 
Republic of 
Moldova 

Source: 
http://monitorul.md/
monitor/v-217-v/  

 

Data 
sources 

Secondary Sources.  
- Government and 
Parliament decision 
published in Official 
Gazette (Monitorul 
Oficial). 
-Divergences table 
compiled by MRDC 

Link to 
documents/sources 

http://monitorul.md/monitor/v-
217-v/  

Data 
collection 
method 

Document analysis of 
sources of information 
provided by 
Government and 
Parliament.  
-Document analysis of 
the compiled 
divergences table 
compiled by MRDC and 
extract of a number of 
recommendations. 

  

 

Ổ Result: Objective of Intervention Area 1 Ổ Indicator: 1.2 RD legislative and normative 

 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name 
1.2. RD legislative and normative documents. 
 

 

Name 

1.2. Three (existing) legislative and 
normative documents regarding 
regional development and involved 
institutions (.ex. decrees on the National 
Fund for Regional Development, laws 
on regional development, procedure 
manuals) were reviewed and, if 
necessary, harmonized with the 
requirements of the EU Association 
Agreement. 

Responsible 
IA 1, 

Alexandr 
Muravschi 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance.  

 

 

 

http://monitorul.md/monitor/v-217-v/
http://monitorul.md/monitor/v-217-v/
http://monitorul.md/monitor/v-217-v/
http://monitorul.md/monitor/v-217-v/
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Assessment of current status 

Baseline value 0 Start of implementation 01/01/2016 

Target value 3 Target date 31/12/2018 

Achieved 
value 

A new draft Law on 
Regional Development 
developed according to 
the requirements of the 
Republic of Moldova - 
European Union 
Association Agreement 

Frequency 

In 
accordance 

with the 
milestone 

Date of last 
monitoring 

30/06/2017 Date of next monitoring 30/09/2017 

 

N/o Milestone  
Planned 
value 

Achieved 
value 

Status Explanatory notes 

1 30/03/2017 

0.3 0.3 

On 
track 

The new draft Law on 
Regional Development was 
developed and submitted to 
the Minister of Regional 
development for initial 
approval. Currently it is also 
undergoing internal 
consultations with the RDAs. 
 

The draft of 
new Law on 
Regional 
Development 
is developed 
in 
accordance 
with the 
Association 
Agreement 
between RM 
and EU. 

A new draft 
Law on 
Regional 
Development 
developed 
according to 
the 
requirements 
of the 
Republic of 
Moldova - 
European 
Union 
Association 
Agreement 
 

2 30/09/2017 

0.5    

The new 
Law on 
Regional 
Development 
developed 
according to 
the 
requirements 
of the 
Republic of 
Moldova - 
European 
Union 
Association 
Agreement 
gets positive 
opinion from 
the 
Government 
of RM 

 

3 30/12/2017 0.7    
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The new 
Law on 
Regional 
Development 
developed 
according to 
the 
requirements 
of the 
Republic of 
Moldova - 
European 
Union 
Association 
Agreement is 
approved by 
the 
Parliament of 
RM 
 

 

4 30/12/2018 

0.8    

The 
legislative 
framework 
related to the 
law on 
Regional 
Development 
is adjusted 
according to 
the new 
provisions of 
the law 
 

 

5 30/12/2018 

1.0    

The 
legislative 
framework 

related to the 
law on 

Regional 
Development 
according to 

the new 
provisions of 

the law is 
approved by 

the 
Government 

of RM 

 

6 30/12/2018 

1.0    

Support for 
National 
Working 
Group in 
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solid waste 
management 
is provided 

 

Data 
sources 

Secondary Data Sources. - 
Government decision published in 
Official Gazette (Monitorul Oficial)  

Link to 
documents/sources 

 

Data 
collection 
method 

- Document analysis   

 

Need for steering or action 

- Conceptually, the development of this draft law is challenging due to unclarities in the 
public administration reform and territorial-administrative reform. 

 

Ổ Result: Project Objective (Outcome) Ϋ Indicator: POI 3 

 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name POI 3  

Name 

The National Coordination Council for 
Regional Development confirms that 
financing of investment measures for 
improved service provision in the priority 
sectors, granted by national funds and the 
international donors, increased by 465%. 
 

Responsible 
IA 1, 

Alexandr 
Muravschi 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance.  

 

Assessment of current status 

Baseline value 

EUR 28.3 million (EUR 7.7 million via 
the National Fund for Regional 
Development and approximately EUR 
20.6 million granted via international 
bilateral investments). 

Start of 
implementation 

01/01/2016 

Target value 
EUR 132.7 million (Increase of 
baseline value by 465%) 

Target date 31/12/2018 

Achieved 
value 

EUR 37 million  
(Increase of the baseline value of 
130%) 

Frequency Yearly 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 
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N/o Milestone 
Planned 

value 
Achieved 

value 
Status Explanatory notes 

1 30/12/2016 

EUR 28.3 
million  

EUR 28.3 
million  

Off 
track 

The concept of funding in RD is 
postponed for thenext year since the 
NSRD 2016-2020 was approved in 
October 2016. Also the priority was 
given to the draft Law on RD 

The 
concept of 
funding in 
RD is 
developed 

The 
concept of 
funding in 
RD is 
postponed 

2 30/12/2017 

EUR 37 
million 

 
  

The 
concept of 
funding in 
RD is 
approved 
by 
NCCRD 

 

3 30/12/2018 

EUR 
132.7 
million  

 
  

Changes 
in the 
funding 
system in 
the field of 
RD are 
initiated 

 

 

Data 
sources 

- Minutes of meetings of 
National Coordination Council for 
Regional Development 
- Annual reports on 
implementation on NSRD 2016-
2020 
- Annual reports submitted by 
MRDC and RDAs 
- Donor reports 

Link to 
documents/sources 

 

Data 
collection 
method 

Document analysis of the 
financing of investment measures 
for regional 
development in the priority 
sectors, based on the annual 
reports 
submitted by MRDC and RDAs 
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INTERVENTION AREA 2. 
The Regional Development Councils are enabled to 

coordinate the implementation of regional development 
strategies 

 

Ổ Result: Objective of Intervention Area 2 Ổ Indicator: 2.1 RDS approval  

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name 2.1. RDS approval  

Name  

2.1. 32 recommendations by RDCs 
have been included during the 
development process of regional 
development strategies. 

Responsible 
IA 1, 

Alexandr 
Muravschi 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance. 

 

Assessment of current status 

Baseline value 0 Start of implementation 01/01/2016 

Target value 4 RDSs Target date 31/12/2017 

Achieved value 4 Frequency Quarterly 

Date of last 
monitoring 

30/03/2017 Date of next monitoring N/A 

 

N/
o 

Milestone 
Planned 

value 
Achieved 

value 
Statu

s 
Explanatory notes 

1 30/01/2016 

1.5 1.5 

On 
track 

The 3 RDAs completed the 
development of 3 RDSs (for the 
regions North, Centre and South). 
All the 3 RDSs were subjected to 
several consultations with the 
working groups and RDCs, as 
well as public consultations. All 
RDSs were aligned to the 
objectives of the draft NSRD 
2016-2020. As result of: 

¶ consultations with members of 
RDC South ï out of 22 
provided recommendations, 4 
recommendations were totally 
included in the final RDS 2016-

Developm
ent of 3 
RDSs 
(North, 
Centre 
and 
South) is 
completed
.  

The 
development 
of final draft 
of the NSRD 
2016-2020 
was 
completed 
during the 1st 
half of 
February, 
2016 and 
submitted to 
MRDC for 
their further 
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N/
o 

Milestone 
Planned 

value 
Achieved 

value 
Statu

s 
Explanatory notes 

endorsement 
with the 
NCCRD and 
other line 
ministries. 

2020 and 18 ï only partially 
included. 

¶ consultations with members of 
RDC Centre ï out of 2 provided 
recommendations, none were 
included as they were not 
considered relevant. 

¶ consultations with members of 
RDC North ï out of 11 provided 
recommendations, 6 
recommendations were totally 
included, 4 - were taken into 
account to a certain extent and 
1 was not included as it was 
considered not relevant. 

2 29/02/2016 

3.0 3.0 

On 
track 

3 RDCs approved the respective 3 
RDSs (North, Centre and South) 
during the councils sessions, as 
follows: RD South 05.02.2016, RD 
Centre 11.02.2016, RD North 
12.02.2016. MRDC and RDCs 
decided to approve the 3 RDSs 
before approval of the draft NSRD 
20162020. However, conceptual 
harmonisation with the draft 
NSRD 2016-2020 was ensured. 
The 3 final RDS approved by 
RDCs can be found on RDAs' 
websites. 
News on: 
http://adrsud.md/libview.php?!=ro
&idc=340&id=2775 
http://adrcentru.md/libview.php?!=
ro&idc=340&id=2635&t=Noutati/
Membrii-Consiliului-Regional-
pentru-Dezvoltare-Centru-au-
aprobat-Strategia-de-Dezvoltare-
Centru-2016-2020/ 
http://adrnord.md/libview.php?!=r
o&idc=195&id=2479 

3 RDSs 
(North, 
Centre 
and 
South) 
approved 
by RDCs 

3 RDSs 
(North, 
Centre and 
South) 
approved by 
RDCs 

3 30/12/2016 

3.5 3.5 

On 
track 

The development of the 1draft of 
RDS Gagauzia 2017-2020 is 
completed and isunder review by 
RDA Gagauzia and MRDC 

Developm
ent of 1 
draft of 
RDS for 
Gagauzia 
is 
completed 

Development 
of 1st draft of 
RDS for 
Gagauzia is 
completed 

4 30/12/2016 

3.6 3.6 

On 
track 

The RDA Gagauzia is 
operational. It has all the 
necessary personnel at this stage 
and support in renovation of the 

The RDA 
from 
Gagauzia 
is 

The RDA 
from 
Gagauzia is 
operational 

http://adrsud.md/libview.php?!=ro&idc=340&id=2775
http://adrsud.md/libview.php?!=ro&idc=340&id=2775
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrnord.md/libview.php?!=ro&idc=195&id=2479
http://adrnord.md/libview.php?!=ro&idc=195&id=2479
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N/
o 

Milestone 
Planned 

value 
Achieved 

value 
Statu

s 
Explanatory notes 

operationa
l 

office and equipping was 
provided. 

5 30/03/2017 

4.0 4.0 

On 
track 

The Regional Development 
Council of Gagauzia approved 
the Final Strategy on Regional 
Development for Gagauzia for the 
period 2017-2020 on 24.01.2017.  
Source: 
http://adrgagauzia.md/public/files/
ADR_UTAG/SDR_UTAG_2017-
2020_RU.pdf  

Final RDS 
for 
Gagauzia 
is 
approved 
by RDC 

Final 
Regional 
Development 
Strategy for 
TAU 
Gagauzia is 
approved by 
the Regional 
Development 
Council of 
Gagauzia 

 

Data 
sources 

Secondary Data 
Sources. 
-Signed minutes of 
4 RDCs (North, 
Center, South and - 
Gagauzia) decision  
Web sites of RDAs 

Link to 
documents/s
ources 

http://Adrsud.Md/Public/Files/SDR_S
UD_2016-2020_Aprobat_CRD.Pdf 
File:///C:/Users/User/Downloads/SDR
-Centru-2016-2020a7e32%20(2).pdf 
http://adrnord.md/pageview.php?!=ro
&idc=230& 
http://adrgagauzia.md/public/files/AD
R_UTAG/SDR_UTAG_2017-
2020_RU.pdf  
 

Data 
collection 
method 

- Document 
analysis of the 
compiled 
divergences table 
compiled by RDAs 
and extract of a 
number of 
recommendations. 

  

 

Need for steering or action 

- In order to ensure successful monitoring and evaluation of the RDS, it is necessary to 
have clear indicators, including target values and baselines established at the beginning of 
the implementation of the RDS 2016-2020. In addition, a clear M&E mechanism at the 
regional level needs to be established with clear roles and responsibilities between RDCs 
and RDAs. 

 

Ổ Result: Objective of Intervention Area 2 Ổ Indicator: 2.2 RDC&RBM system 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name 2.2 RDC&RBM system national and regional level  

http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrsud.md/Public/Files/SDR_SUD_2016-2020_Aprobat_CRD.Pdf
http://adrsud.md/Public/Files/SDR_SUD_2016-2020_Aprobat_CRD.Pdf
file:///D:/GIZ/PAU/REPORTING/MLPS%20reports/2016/MLPS_2.0/WEB_RBM/BMZ_indicators/Q4_2016/GIZ/PAU/REPORTING/MLPS%20reports/2016/MLPS_2.0/WEB_RBM/BMZ_indicators/Q4_2016/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/User/Downloads/SDR-Centru-2016-2020a7e32%20(2).pdf
file:///D:/GIZ/PAU/REPORTING/MLPS%20reports/2016/MLPS_2.0/WEB_RBM/BMZ_indicators/Q4_2016/GIZ/PAU/REPORTING/MLPS%20reports/2016/MLPS_2.0/WEB_RBM/BMZ_indicators/Q4_2016/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/AppData/Local/Microsoft/User/Downloads/SDR-Centru-2016-2020a7e32%20(2).pdf
http://adrnord.md/pageview.php?!=ro&idc=230&
http://adrnord.md/pageview.php?!=ro&idc=230&
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
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Name 

2.2 The coordination of the implementation 
of the regional development strategies is 
exercised by the RDCs on the basis of a 
results based monitoring system linked 
between national and regional level. 

Responsible 
IA 2, 
Petru 

Veverita 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance 

 

Assessment of current status 

Baseline value 0 
Start of 
implementation 

01/01/2016
  

Target value RBM systems used by 4 RDCs Target date 
31/12/2018

  

Achieved value 
Support package for RDAs and RDCs 

is defined and agreed with partners 
Frequency Quarterly 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 

 

N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

1 30/12/2016 

  

Minor 
deviation 

The focus group discussions with 
the members of the RDCs were 
organized in October-November 
2016. The preliminary results 
were presented to the MRDC on 
the level of the General 
Directorate for Regional  
Development on 28 November 
2016 and to the management of  
the Ministry on 30 November 
2016 (rehearsal of National 
Coordination Council for Regional 
Development). The presentations 
for RDCs are planned for January 
2017 due to the fact that RDC 
meetings from December 2016 
have been rescheduled. 

Assessm
ent 
findings 
are 
presente
d to the 
partners 
(MRDC, 
RDCs, 
RDAs) 
 

Assessme
nt findings 
are 
presented 
to the 
partners 
(MRDC, 
RDCs, 
RDAs) 

2 30/12/2016 

  

On track 

The draft ToR (see 
https://dms.giz.de/dms/llisapi.dll? 
func=ll&objId=107588429&objActi
on=browse&viewType=1) was 
presented to the WMM on 21 Nov 
2016. 

Draft 
ToRs 
for 
leading 
and 
regional 
CSOs 
are 
prepared 

Draft 
ToRs 
for leading 
and 
regional 
CSOs are 
prepared 

3 30/12/2016 

  
Minor 

deviation 

Capacity Development Matrix is 
drafted as well as reflected in the 
Report on the RDC assessment 

Support 
package 

Support 
package 
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for RDAs 
and 
RDCs is 
defined 
and 
agreed 
with 
partners 

for RDAs 
and RDCs 
is defined 
and 
agreed 
with 
partners 

and recommendations for 
strengthening their capacities. 

4 30/03/2017 

  

On track 

At MLPS initiative, the issue on 
the results of RDC assessment 
and recommendations for 
strengthening their capacities was 
included into agenda of the RDC 
meetings and presented in the 
North DR on 18 January, Centre 
and South DR on 26 January 
2017. At the RDC meetings, the 
decisions on creation of the 
working groups for elaboration of 
the draft regulation on functioning 
of the Regional Sector 
Commissions (RSCs) were 
approved. The support for RDCs, 
including recommendations/ 
decisions were presented and 
agreed during the MLPS Steering 
Committee held on 27 January 
2017. The subject was also 
presented at the MLPS 
Monitoring Committee held on 14 
February 2017 with participation 
of MRDC and RDAs decision 
makers. After a series of working 
meetings with the members of the 
RDCs and RDAs in the 
Development Regions, MLPS 
submitted on 10 March 2017 to 
the MRDC and RDAs the draft 
framework regulations on 
functioning of RSCs and 
launched the proposal for a joint 
MRDC/RDCs/RDAs meeting to 
agree on the next steps. After 
consultation with partners, the 
meeting is planned for April 2017. 

Support 
package 
for RDAs 
and 
RDCs is 
defined 
and 
agreed 
with 
partners 

Support 
package 
for RDAs 
and RDCs 
is defined 
and 
agreed 
with 
partners 

5 30/06/2017 

  

On track 

The support package for RDCs 
was presented and agreed during 
RDC workshops that were 
organized: in the North 
Development Region ï on 17-18 
May 2017; in the Centre 
Development Region ï on 28 
June 2017 and in the South 
Development Region ï on 29 
June 2017. 

Support 
package 
for RDAs 
and 
RDCs is 
defined 
and 
agreed 

Support 
package 
for RDAs 
and RDCs 
is defined 
and 
agreed 
with 
partners 
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with 
partners 

The main support is to be 
channelled through Regional 
Sector Commissions (RSCs) that 
are foreseen as sector 
governance platforms within 
RDC. MLPS will provide 
specialised technical expertise, 
logistical and financial support to 
ensure their functionality. 
RDAs will receive support from 
MLPS to ensure secretariat 
services for RDCs and RSCs. 

6 30/06/2017 

  

On track 

Based on the findings of the 
Report on the results of Focus 
Group discussions and 
recommendations for 
strengthening the capacity of 
Regional Development Councils 
(link 
https://dms.giz.de/dms/llisapi.dll/a
pp/nodes/130904284), the 
regulatory framework is 
permissive for functioning of 
RDCs. However, there is a lack of 
motivation in participation and 
consequently the low level of 
involvement of RDC members 

National 
regulator
y 
framewor
k is 
favourabl
e for 
RDC/RS
Cs 
functioni
ng 

National 
regulatory 
framework 
is 
favourable 
for 
RDC/RSC
s 
functionin
g 

7 30/06/2017 

  

On track 

The regulations for Center and 
South Development Regions 
contain provisions on creations of 
RSCs. The North RDC 
regulation was amended 
accordingly at the RDC meeting 
from 29 June 2017. 

RDCs' 
regulatio
ns are 
revised 
in order 

to 
formalise 

the 
establishi

ng of 
Regional 
Sector 

Commiss
ions 

RDCs' 
regulation

s 
are 

revised in 
order to 

formalize 
the 

establishin
g 
of 

Regional 
Sector 

Commissi
ons 

8 30/06/2017 

  

Minor 
deviation 

RSC Regulations were approved 
by RDCs from North and South 
on 29 June 2017. 
The decision on approval of RSC 
Regulations by Center RDC is 
postponed due to lack of quorum 
at the meeting from 28 June 
2017. 

RSC 
Regulati
ons are 
approved 
by RDCs 

RSC 
Regulation
s 
are 
approved 
by RDCs 

9 30/06/2017 

  
Minor 

deviation 

The creation of RSCs in WSS 
and SWM sectors were approved 
by RDCs from North and South 
on 29 June 2017. 

RSCs in 
2 fields 
(WSS 

RSCs in 2 
fields 
(WSS and 

https://dms.giz.de/dms/llisapi.dll/app/nodes/130904284
https://dms.giz.de/dms/llisapi.dll/app/nodes/130904284
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and EE 
or MDS) 
from 3+1 
regions 
are 
created 
by RDCs 
 

EE or 
SWM) 
from 3+1 
regions 
are 
created by 
RDCs 

The decision on approval of 
RSCs by Center RDC is 
postponed due to lack of quorum 
at the meeting from 28 June 
2017. 

 

Data 
sources 

Secondary data sources collected by 
RDAs and RDCs: 
Å Biannually RDAs reports on RDSs 
implementation  
Å Analysis of the minutes of the 
RDCs meetings Å Analysis of the 
progress reports by the Project  
Å RSCs or RSWGs minutes 

Link to 
documents/sources 

 

Data 
collection 
method 

Document analysis and direct 
observation 

  

 

Need for steering or action 
 

- The agreements on allocation of financial resources for one unit as secretariat for North, 
Center and South RDAs are to be concluded. 
- To carry out an analysis of related legal framework and provide recommendations for 
amendment to ensure payment of sitting allowances for RDC members for participation in 
plenary sessions and RSCs meetings. 
- The RSC Regulations in the Center Development Region are to be approved at the next 
RDC meeting.  

 

 

Ổ Result: Objective of Intervention Area 2 Ổ Indicator 2.3: Projects pre-final stage 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name Projects pre-final stage  

Name 

The pre-final stage of 5 projects (3 in WSS 
and 2 in SWM sector) resulted from the 
Regional Sector Programs implementation are 
finalized  

Responsible 
IA 2, 
Petru 

Veverita 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance 
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Assessment of current status 

Baseline 
value 

0 
Start of 
implementation 

01/01/2016 

Target value 5 Target date 30/05/2017 

Achieved 
value 

3.0 Frequency 
According 

to 
milestones 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 

 

N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

1 29/02/2016 

0.5 0.5 

On track 

The results of 36 projects in 
WSS, EE, SWM and RLR sectors 
have been handed over as 
following: 
-On 05/02/16 at South RDC 
session (for 10 projects); 
-On 11/02/16 at Centre RDC 
session (for 13 projects), and  
-On 12/02/16 at North RDC 
session (for 13 projects).  

The 
process of 
handing 
over the 
results of 
projects 
pipeline 
developm
ent, based 
on RSPs 
implement
ation in 
WSS, EE, 
SWM and 
RLR 
sectors is 
finalized. 

The 
process of 
handing 
over the 
results of 
projects 
pipeline 
developm
ent, based 
on RSPs 
implement
ation in 
WSS, EE, 
SWM and 
RLR 
sectors is 
finalized  

2 31/08/2016 

1.0 1.0 

On track 

On 5 of August 2016, 2 MoUs 
and annexes (Project 
Implementation Plans, Centre 
and North RDA) in SWM sector 
were signed 

MoUs in 
SWM 
sector for 
two 
Developm
ent 
Regions 
(Centre 
and 
North), 
including 
Action 
Plans are 
discussed, 
agreed 
and 
signed 

MoUs and 
annexes 
(Action 
Plans, 
ADR 
Centre 
and ADR 
North) in 
SWM 
sector are 
discussed, 
agreed 
and 
signed 

3 30/09/2016 

2.0 2.0 

On track 

- 2 FSs in WSS sector for Ialoveni 
& Hincesti projects have been 
finalized and presented to 
respective PWGs on 28/09/16. 

Three 
Feasibility 
Studies in 

WSS 

Three 
Feasibility 
Studies in 

WSS 
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sector 
finalized 

sector 
finalized 

- The FS in WSS sector for the 
Balti project has been presented 
to the PWG on 29/09/16. 

4 30/10/2016 

3.0 3.0 

On track 

The draft WSS Feasibility Studies 
for Balti, Ialoveni and Hincesti 
were presented to the relevant 
Project Working Groups in 
September 2016 (see minutes at: 
https://dms.giz.de/dms/llisapi.dll?f
unc=ll&objId=107596523&objActi
on=browse&viewType=1)  
The Feasibility Studies were 
approved by local councils as 
follows: Balti (4 Nov 2016), 
Ialoveni (1 Nov 2016), Hincesti 
(28 Oct 2016).  
The approved Feasibility Studies 
can be found here: 
https://dms.giz.de/dms/llisapi.dll?f
unc=ll&objId=107595235&objActi
on=browse&viewType=1 
The local council decisions on 
approval of Feasibility Studies 
can be found here: 
https://dms.giz.de/dms/llisapi.dll?f
unc=ll&objId=107601337&objActi
on=browse&viewType=1  

Three 
Feasibility 
Studies in 

WSS 
sector are 
presented 

at the 
PWG 

(Project 
Working 
Group) 

and 
approved 
by LPA 

Three 
Feasibility 
Studies in 

WSS 
sector are 
presented 

at the 
PWG 

(Project 
Working 
Group) 

and 
approved 
by LPA 

5 30/10/2016 

3.2 3.2 

On track 

On 2-7 October 2017, a group of 
40 people-representatives of 
MoE, MRDC, RDAs, LPAs and 
Service Providers from WMZ 5 
(Center RD) and 8 North RD) 
learned about integrated solid 
waste management approaches 
in Romania and Bulgaria. 
The study tour was organized in 
cooperation with Romanian 
Waste Association and 
International Solid Waste 
Association (ISWA).  
The participants find out the 
coherence between the various 
processes in Romania and 
Bulgaria waste management 
system, including the division of 
tasks between the municipalities 
and the collection companies. 

LPAs (14 
representa
tives) 
gained the 
experienc
e in 
establishin
g of the 
integrated 
SWM 
system in 
Romania 
and 
Bulgaria 

LPAs (14 
representa
tives) 
gained the 
experienc
e in 
establishin
g of the 
integrated 
SWM 
system in 
Romania 
and 
Bulgaria 

6 28/02/2017 

3.6 3.5 

Minor 
deviation 

The activities carried out during 
the reporting period were focused 
mainly on development of two 
feasibility studies in Solid Waste 
Management sector ï Waste 
Management Zone 5 from Centre 
Development Region and Waste 
Management Zone 8 from North 

Two 
Feasibility 
Studies in 
SWM 
sector 
finalized 
 

Two 
Feasibility 
Studies in 
SWM 
sector on 
going 

https://dms.giz.de/dms/llisapi.dll?func=ll&objId=107601337&objAction=browse&viewType=1
https://dms.giz.de/dms/llisapi.dll?func=ll&objId=107601337&objAction=browse&viewType=1
https://dms.giz.de/dms/llisapi.dll?func=ll&objId=107601337&objAction=browse&viewType=1


 Progress Report No. 4 of MLPS project phase 2 

 

 33  

Development Region. At the 
Local Steering Committees held 
in January 2017 in each Waste 
Management Zone, the progress 
achieved was presented and the 
following steps were determined. 
The feasibility studies are to be 
finalized in June 2017. 

7 30/03/2017 

4.0 3.5 

Minor 
deviation 

Need decision about ownership 
under the database of the 
projects pipeline. 

Database 
of the 
projects 
pipeline 
results is 
elaborated 
and 
handed 
over to the 
responsibl
e 
actors/part
ies. 

Database 
of the 
projects 
pipeline 
results is 
elaborated 
and 
handed 
over to the 
responsibl
e 
actors/part
ies. 

 

8 30/06/2017 

4.4 3.5 

Major 
deviation 

On 16 and 17 May 2017 the LSC 
meetings were held in WMZ 8 
and WMZ 5. The experts 
presented the final results of the 
FS to the members of LSC. The 
compilation of English version of 
FS is expected to be finalized in 
July 2017.  
On 5 June 2017, the contracted 
company Ecologie-Expert for the 
development of EIA, together with 
the delegated persons from WMZ 
5 and 8, has submitted to the 
Ministry of Environment the 
request for preliminary 
assessment of the necessity for 
EIA.   

2 
Feasibility 
Studies in 

SWM 
(SWZ 5 

and 8) are 
completed 

and 
handed 
over to 

beneficiari
es for 

approval 

2 
Feasibility 
Studies in  

SWM 
(SWZ 5 
and 8) 

were not 
completed 

9 30/06/2017 

4.4 3.5 

Major 
deviation 

The draft Terms of reference for 
elaboration of the database 
software is prepared. 

Database 
of the 
projects 
pipeline 
results is 
elaborated 
and 
handed 
over to the 
responsibl
e 
actors/part
ies. 

Database 
of the 
projects 
pipeline 
results not 
elaborated 

 



 Progress Report No. 4 of MLPS project phase 2 

 

 34  

Data 
sources 

Primary data sources collected by MLPS 
project; document analysis and direct 
observation of:  
Å Minutes of the Projectsô Working Groups 
meetings  
Å Projects implementation progress 
reports  
Å Regional Sector Programs (WSS and 
SWM) 

Link to 
documents/sources 

 

Data 
collection 
method 

Document analysis and direct 
observation:  
Å Minutes of the meetings  
Å 2 signed MoUs, approved option from 5 
FSs and 2 approvals of EIAs  
Å Projects implementation progress 
reports 

  

 

Need for steering or action 
 

- To launch the tender procedure on selection of the experts for elaboration of the 
database software. 
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INTERVENTION AREA 3.  
RDAs capacities to implement regional development 

strategies are improved 

 

Ổ Result: Objective of Intervention Area 3 Ổ Indicator: 3.1 RDS coherent with NSRD 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short 
name 

3.1. RDS coherent with NSRD 
 

Name  

3.1. Each of the four RDAs develops a 
coherent regional development strategy for the 
2016-2020 period in accordance with the 
National Strategy for Regional Development. 

Responsible 
IA 1, 

Angela 
Dumitrasco 

 

Impact markers 

Relevant for: PD/GG: Participatory development/good governance 

 

Assessment of current status 

Baseline 
value 

0 (no strategy exists for this period) 
Start of 
implementation 

01/01/2016 

Target value 4 RDSs Target date 30/03/2017 

Achieved 
value 

4 Frequency Quarterly 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 

 

N/
o 

Milestone  Planned 
value 

Achieved 
value 

Status Explanatory notes 

1 30/01/2016 

1.5 1.5 

On track 

 
The 3 RDAs completed the 
development of 3 RDSs (for the 
regions North, Centre and 
South). All 3 RDSs were 
subjected to public consultations 
and discussions. All RDSs were 
aligned to the objectives of the 
draft NSRD 2016-2020. 

Developm
ent of 3 
RDSs 
(North, 
Centre 
and 
South) is 
completed 

Developme
nt of 3 
RDSs 
(North, 
Centre and 
South) is 
completed 

2 29/02/2016 

3,0 3,0 

On track 

3 RDCs approved the respective 
3 RDSs (North, Centre and 
South) during the Councilsô 
sessions, as follows: RD South 
5.02.2016, RD Centre 

3 RDSs 
(North, 
Centre 
and 
South) 

3 RDSs 
(North, 
Centre and 
South) 
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approved 
by RDCs 

approved 
by RDCs 

11.02.2016, RD North 
12.02.2016. 
Due to political instability of the 
Central Government, MRDC 
and RDCs decided to approve 
the 3 RDSs before the approval 
of the draft NSRD 2016-2020. 
However, conceptual 
harmonisation with the draft 
NSRD 2016-2020 was ensured. 
The 3 final RDSs approved by 
RDCs can be found at: 
http://adrsud.md/public/files/SD
R_SUD_2016-
2020_aprobat_CRD.pdf 
http://adrnord.md/pageview.php
?!=ro&idc=230& 
News on: 
http://adrsud.md/libview.php?!=r
o&idc=340&id=2775 
http://adrcentru.md/libview.php?!
=ro&idc=340&id=2635&t=Noutat
i/Membrii-Consiliului-Regional-
pentru-Dezvoltare-Centru-au-
aprobat-Strategia-de-
Dezvoltare-Centru-2016-2020/ 
http://adrnord.md/libview.php?!=
ro&idc=195&id=2479 
 

3 30/12/2016 

3,5 3,5 

On track 

The development of the 1draft of 
RDS Gagauzia 2017- 
2020 is completed and is under 
review by RDA Gagauzia and 
MRDC 

Developm
ent of 1 
draft of 
RDS for 
Gagauzia 
is 
completed 

Developme
nt of 1 draft 
of RDS for 
Gagauzia is 
completed 

4 

30/12/2016 3,7 3,7 

On track 

The RDA Gagauzia is 
operational. It has all the 
necessary personnel at this 
stage and support in renovation 
of the office and equipment was 
provided 

The RDA 
from 
Gagauzia 
is 
operationa
l 

The RDA 
from 
Gagauzia is 
operational 

5 30/03/2017 

4,0 4,0 

On track 

The Strategy on Regional 
Development for Gagauzia fro 
the period 2017-2020 was 
developed in participatory 
manner and in line with the 
NSRD 2016-2020. The 
comments of the established 
Working Group were taken into 
account. The Regional 
Development Council of 
Gagauzia approved the Final 

Final RDS 
for 
Gagauzia 
is 
approved  
by RDC 

Final RDS 
for 
Gagauzia is 
approved 
by RDC 

http://adrsud.md/public/files/SDR_SUD_2016-2020_aprobat_CRD.pdf
http://adrsud.md/public/files/SDR_SUD_2016-2020_aprobat_CRD.pdf
http://adrsud.md/public/files/SDR_SUD_2016-2020_aprobat_CRD.pdf
http://adrnord.md/pageview.php?!=ro&idc=230&
http://adrnord.md/pageview.php?!=ro&idc=230&
http://adrsud.md/libview.php?!=ro&idc=340&id=2775
http://adrsud.md/libview.php?!=ro&idc=340&id=2775
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrcentru.md/libview.php?!=ro&idc=340&id=2635&t=Noutati/Membrii-Consiliului-Regional-pentru-Dezvoltare-Centru-au-aprobat-Strategia-de-Dezvoltare-Centru-2016-2020/
http://adrnord.md/libview.php?!=ro&idc=195&id=2479
http://adrnord.md/libview.php?!=ro&idc=195&id=2479


 Progress Report No. 4 of MLPS project phase 2 

 

 37  

Strategy on Regional 
Development for Gagauzia for 
the period 2017-2020 on 
24.01.2017.  
  

 

Data 
sources 

Primary Data/ Source  
- Signed minutes of 4 RDCs 
(North, Center, South and 
Gagauzia) decision  
- Web sites of RDAs 

Link to 
documents/
sources 

 
Source: 
http://adrgagauzia.md/publi
c/files/ADR_UTAG/SDR_U
TAG_2017-2020_RU.pdf 

Data 
collection 
method 

Document analysis and 
observation of the minutes 
and decisions of RDCs. 

  

 

Need for steering or action 

In order to ensure successful monitoring and evaluation of the RDS, it is necessary to have 
clear indicators, including target values and baselines established at the beginning of the 
implementation of the RDS 20162020. Also, a clear M&E mechanism at the regional level 
needs to be established with clear roles and responsibilities between RDCs and RDAs. 

 
 

Ổ Result:  Objective of Intervention Area 3 Ổ Indicator: 3.2 Projects within 12 RSPs   

 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name 3.2 Projects within 12 RSPs  

Name 3.2 45 % of projects eligible for funding 
developed within the 12 regional sector 
programs, of a total value of 194 million EUR 
are being implemented in accordance with the 
quality criteria of the MRDC for the 
modernization of local public services. 

Responsible 
IA 3, 

Dietrich 
Hahn 

 

Impact markers 

Relevant for PD/GG: Participatory development/good governance 

 

Assessment of current status 

Baseline 
value 

0 projects 
Start of 
implementation 

01/01/2016 

Target value 18 projects Target date 31/12/2018 

Achieved 
value 

8 EE Audit Reports does not received 
technical endorsement from GIZ 

Construction department 
Frequency Quarterly 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 

 

N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

1 30/08/2016   

http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
http://adrgagauzia.md/public/files/ADR_UTAG/SDR_UTAG_2017-2020_RU.pdf
https://www.giz.de/wirkungsmonitor/viewResult.action?projectid=775&id=4021
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

12 WSS 
Feasibility 
Studies 
received the 
technical 
endorseme
nt 
from GIZ 
Constructio
n 
department 

12 WSS 
Feasibility 
Studies 
received the 
technical 
endorsement 
from GIZ 
Construction 
department 

Minor 
deviation 

The GIZ Construction 
department did the 
evaluation of 12 Project 
Feasibility Studies (FS) 
in WSS. Other 3 FS for 
Straseni, Hincesti and 
Balti were completed on 
September 28 and will 
be submitted for revision 
by the end of 
September. 

2 30/08/2016 

  

On track 

The evaluation of EE 
Technical Reports were 
done in due time by the 
Construction Department 
and by a German 
Consulting 
Company āA Blueô 
Contracted by this 
Department.  

10 EE 
Technical 
Reports 
received 
technical 
endorseme
nt from GIZ 
Constructio
n 
department 

10 EE 
Technical 
Reports 
received 
technical 
endorsement 
from GIZ 
Construction 
department 

3 30/08/2016 

  

On track 

Following the MLPS 
management 
recommendation, the 
energy efficiency 
projects presented for 
EU funding were visited 
during 12-29 July 2016 
by GIZ MLPS, MRDC, 
RDA Centre, South and 
North representatives. 
Representatives of local 
public authorities from 
municipality and rayon 
level, of institutions 
managing the objectives 
(schools, hospitals) also 
participated at the 
meeting. 

Due 
diligences 
visits to 11 
EE projects 
in public 
buildings 
completed 
and the 
minutes of 
the meeting 
prepared 

Due 
diligences 
visits to 11 
EE projects 
in public 
buildings 
completed 
and the 
minutes of 
the meeting 
prepared 

4 

 
 
 
15/09/2016 

  

On track 

National Coordination 
Councils in Regional 
Development approved 
the modalities for the 
implementation of WSS 
projects on 2 September. 
After this, MLPS in 
partnership with RDA 
informed the 
beneficiaries of the 
projects about the next 
steps to be taken by 
LPAs in order to meet 

Due 
diligences 
visits to 7 
WSS 
projects 
completed 
and the 
minutes of 
the meeting 
prepared 

Due 
diligences 
visits to 7 
WSS projects 
completed  
and the 
minutes of 
the meeting 
prepared 
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

the requirements. The 
minutes of the meetings 
have been prepared. 

5 30/09/2016 

  

On track 

(Drochia 
WSS)https://dms.giz.de/
dms/llisapi.dll? 
func=ll&objaction=overvi
ew&objid=105934568; 
(Edinet WSS) 
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=105936784; 
(Falesti WSS) 
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=106058748 
; (Leova WSS)  
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=105933356 
; (Riscani) 
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=106063415 
; (Singerei) 
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=107183783; 

Due 
diligences 
visits to 
5 WSS 
projects 
completed 
and the 
minutes of 
the meeting 
prepared 

Due 
diligences 
visits to 5 
WSS 
projects 
completed 
and 
the minutes 
of 
the meeting 
is 
prepared 

6 30/11/2016 

  

Major 
deviation 

The WSS Feasibility 
Studies for Ialoveni, 
Hincesti and Balti still are 
under review at the 
GIZ Construction 
department. 

3 WSS 
Feasibility 
Studies 
received 
technical 
endorseme
nt 
from GIZ 
Constructio
n 
Department 

3 WSS 
Feasibility 
Studies does 
not received 
technical 
endorsement 
from GIZ 
Construction 
department 

7 15/12/2016 

  

Major 
deviation 

The EE technical/Audit 
activities are under 
implementation. Two 
national companies were 
contracted to conduct 
the EE audit. The delay 
is due to the fact that, 
the announcement and 

8 EE 
Technical/A
udits 
Reports 
received 

8 EE 
Technical/Au
dits Reports 
does not 
received 
technical 
endorsement 
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

technical 
endorseme
nt 
from 
Moldovan 
Energy 
Efficiency 
Agency 

from 
Moldovan 
Energy 
Efficiency 
Agency 

contacted phase took 
longer expected time 

8 30/12/2016 

  

Minor 
deviation 

The CGIA construction 
Department expert will 
come in the third week of 
January 2017 to 
review the EE Audit 
reports and provide 
support to the company 
that are performing the 
audit. In the end of 
mission is foreseen to 
have the endorsement. 

8 EE Audit 
Reports 
received 
technical 
endorseme
nt from GIZ 
Constructio
n 
Department 

8 EE Audit 
Reports does 
not received 
technical 
endorsement 
from GIZ 
Construction 
department 

9 25/12/2016 

  

On track 

On December 19, 2016 
the National 
Coordination Council in 
Regional Development 
approved the list of 
projects that will be 
financed from EU 
sources. 
https://dms.giz.de/dms/lli
sapi.dll?func=ll&objactio
n=overview&objid=1137
94720  

The project 
proposal for 
EU related 
to the 
implementat
ion of 
(design 
stage) 
regional 
developmen
t projects, 
selected in 
WSS and 
EE sectors 
is prepared, 
coordinated 
and 
submitted 

The project 
proposal for 
EU related to 
the 
implementati
on of (design 
stage) 
regional 
development 
projects, 
selected in 
WSS and EE 
sectors is 
prepared, 
coordinated 
and 
submitted 

10 30/12/2016 

  

Off track 

Postponed for second 
quarter of 2017 due to 
the fact that the contract 
with EU is not signed 
and the procurement 
procedures canôt be 
launched. 

2 contracts 
signed with 
design 
companies 
for 
the WSS 
projects 

2 contracts 
were not 
signed 
with design 
companies 
for 
the WSS 
projects 

11 30/03/2017 

  

Off track 

The contract was signed 
between GIZ and EU. Local 

Steering 
Committees 
(18 projects 
in WSS and 

Local 
Steering 
Committees 
were not 
established 

https://dms.giz.de/dms/llisapi.dll?func=ll&objaction=overview&objid=113794720
https://dms.giz.de/dms/llisapi.dll?func=ll&objaction=overview&objid=113794720
https://dms.giz.de/dms/llisapi.dll?func=ll&objaction=overview&objid=113794720
https://dms.giz.de/dms/llisapi.dll?func=ll&objaction=overview&objid=113794720
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

EE sectors) 
are 
convened 
once in a 
quarter  

for 18 
projects in 
WSS and EE 
sectors  

12 30/03/2017 

  

Off track 

The contract was signed 
between GIZ and EU. Local 

Citizens 
Committees 
(18 projects 
in WSS and 
EE sectors) 
are 
convened 
once in a 
quarter 

Local 
Citizens 
Committees 
(18 projects 
in WSS and 
EE sectors) 
were not 
created 

13 30/03/2017 

  

Off track 

The contract was signed 
between GIZ and EU. Logical 

Framework 
and PIPs 
are 
developed, 
discussed 
and 
accepted 
Memorandu
ms of 
Understandi
ng for 18 
projects are 
signed 

Logical 
Framework 
and PIPs are 
developed, 
discussed 
and accepted 
Memorandu
ms of 
Understandin
g for 18 
projects are 
signed 

14 30/03/2017 

  

On track 

All 15 WSS Feasibility 
Studies were reviewed 
by GIZ Construction 
Department. As a result 
14 FS were endorsed 
and 1 requires improved. 

Technical 
endorseme
nt of 15 
WSS 
Feasibility 
Studies by 
GIZ 
Constructio
n 
Department 
is obtained 

Technical 
endorsement 
of 15 WSS 
Feasibility 
Studies by 
GIZ 
Construction 
Department 
is obtained 

15 30/03/2017 

  

Major 
deviation 

Due to complexity of 
performing energy audit 
report and cooperation 
with international experts 
the EE audit report is 
plan to be completed in 
the end of April, 2017. 

Technical 
endorseme
nt of 
8 EE Audit 
Reports by 
GIZ 
Constructio
n 

Technical 
endorsement 
of 8 EE Audit 
Reports by 
GIZ 
Construction 
Department 
were not 
obtained 
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

Department 
is obtained 

16 30/03/2017 

  

Major 
deviation 

The reports will be 
presented for 
endorsement to the 
Energy Efficiency 
Agency in April 2017. 

Technical 
endorseme
nt of 
8 EE Audit 
Reports by 
Energy 
Efficiency 
Agency 
is obtained 

Technical 
endorsement 
of 8 EE Audit 
Reports by 
Energy 
Efficiency 
Agency was 
not obtained 

17 30/03/2017 

  

On track 

On March 22, 23 and 24 
took place the working 
meeting with LPAs at 
which the preferable 
energy efficiency 
investment measures 
have been approved. 
The selected investment 
measures will be 
included into the 
technical design theme 
for further development 
into technical 
documents. 
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=115817304, 
https://dms.giz.de/dms/lli
sapi.dll? 
func=ll&objaction=overvi
ew&objid=115822414 
 

8 LPAs 
approved 
the 
preferred 
option from 
the 
Feasibility 
Studies in 
EE in public 
buildings 

8 LPAs 
approved the 
preferred 
option from 
the 
Feasibility 
Studies in EE 
in public 
buildings 

18 30/05/2017 

  

On track 

Currently the experts are 
contracted and the 
working meetings are 
taken place at LPA level. 
The investment 
measures are checked in 
the field and are 
coordinated with LPAs. 

17 LPAs 
approved 
the 
preferred 
option from 
the 
Feasibility 
Studies in 
WSS 

17 LPAs 
approved the 
preferred 
option from 
the 
Feasibility 
Studies in 
WSS 

19 30/06/2017 

  

On track 

The project proposal has 
been official signed 
between GIZ and EU on 
June 
13, 2017. 

The project 
proposal for 
EU related 

to the 
implementat

The project 
proposal for 

EU related to 
the 

implementati
on of (design 
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

ion of 
(design 
stage) 

regional 
developmen
t projects, 
selected in 
WSS and 

EE 
sectors is 
prepared, 

coordinated 
and signed 

stage) 
regional 

development 
projects, 

selected in 
WSS and EE 

sectors is 
prepared, 

coordinated 
and signed 

20 30/06/2017 

  

Major 
deviation 

Due to late signature of 
Project proposal with EU 
funding the milestone is 
in delay with 
approximate 3 mounts. 
The implementation of 
the milestone itôs 
foreseen for next 
quarter. 

Local 
Steering 
Committees 
established 
for 18 
projects in 
WSS 
and EE 
sectors are 
established 
and 
organised 

Local 
Steering 
Committees 
established 
for 18 
projects in 
WSS 
and EE 
sectors 
where not 
established 

21 30/06/2017 

  

Major 
deviation 

Due to late signature of 
Project proposal with EU 
funding the milestone is 
in delay with 
approximate 3 mounts. 
The implementation of 
the milestone itôs 
foreseen for next 
quarter. 
 

Local 
Citizens 
Committee
s (18 
projects in 
WSS and 
EE sectors) 
are 
established 
and 
organised 

Local 
Citizens 
Committees 
(18 projects 
in WSS and 
EE sectors) 
where not 
established 

22 30/06/2017 

  

Major 
deviation 

On 11, 16 and 17 May, 
in the premises of RDAs 
Center, North and South, 
were organized 
workshops with the 
beneficiaries on the 
procedures and 
approaches for 
implementation of PSPs 
financed by EU. The 
drafts of Logic Frame 
and PIPs are developed 
and are to be discussed 
and accepted by the 
stakeholders. 

Logical 
Framework 
and PIPs 
are 
developed, 
discussed 
and 
accepted 
Memorandu
ms of 
Understandi
ng for 18 
projects are 
signed 

Logical 
Framework 
and 
PIPs are in 
the process 
of 
development 
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N/
o 

Milestone 
Planned 
value 

Achieved 
value 

Status Explanatory notes 

Due to late signature of 
Project proposal with EU 
funding the milestone is 
in delay with 
approximation of 3 
mounts. The 
implementation of the 
milestone itôs foreseen 
for next quarter. 

23 30/06/2017 

  

Major 
deviation 

Due to late signature of 
Project proposal with EU 
funding the milestone is 
in delay with 
approximation of 6 
mounts. 

16 contracts 
are signed 
with design 
companies 
(8 
WSS 
projects & 8 
Energy 
Efficiency 
projects) 

16 contracts 
where not 
signed with 
design 
companies (8 
WSS projects 
& 8 Energy 
Efficiency 
projects) 

 
 

Data 
sources 

Primary Data Source.  
- Decisions of local councils regarding 
endorsement of planning doc and FS; - 
Cooperation Agreements between 
LPAs within the project area; - Annual 
information note from RDAs regarding 
the status of implementation of 
projects. 

Link to 
documents/sources 

 

Data 
Collection 
method 

Observation of documents presented 
by MLPS regional advisor as 
attachments to the reports. Informative 
notes from RDAs. 

  

 

Need for steering or action 

- The MLPS Project Operation Plan (POP) 2017-2018 to be updated and 
harmonized  according to signed EU PA GRANT AGREEMENT (3.5 mln Euro) 

 
 

Ổ Result: Objective of Intervention Area 3 Ổ Indicator: 3.3 Seven pilot projects 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name 3.3 Seven pilot projects  

Name 

3.3 Seven pilot projects with a combined 
investment volume of approximately 13.43 
million EUR (German Federal Ministry for 
Economic Cooperation, Switzerland, 
Romania) are fully implemented in accordance 

Responsible 
IA 3, 

Dietrich 
Hahn 
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with the quality criteria of MRDC for the 
modernization of local public services. 

 

 

Assessment of current status 

Baseline value EUR 5.037 million  
Start of 
implementation 

01/01/2016 

Target value EUR 13.43 million  Target date 31/12/2018 

Achieved value 8.25 million Frequency Quarterly 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 

 

N/o 
Milestone Planned 

value 
Achieved 

value 
Status Explanatory notes 

1 30/06/2016 

  

Major 
deviation 

 

Contract 
with 
design 
company 
for the 
developm
ent of 
technical 
document
ation for 
Calarasi 
EE project 
signed 

Contract 
with 
design 
company 
for the 
developm
ent of 
technical 
document
ation for 
Calarasi 
EE project 
signed 

The main reason for having 
major deviation is that the 
tender was repeated twice due 
to poor quality of bids. 

2 30/06/2016 

  

On track 

The solid waste collection 
vehicles for Floresti will be 
delivered by the end of 
September 2016 

Contract 
with 
company 
for the 
delivery of 
solid 
waste 
collection 
vehicles 
for Floresti 
SWM 
project is 
concluded 

Contract 
with 
company 
for the 
delivery of 
solid 
waste 
collection 
vehicles 
for Floresti 
SWM 
project is 
concluded 

3 30/07/2016 

  

Off track 

The major cause of being out 
of track is: the divergences 
between Local Councelors 
from different political parties 
in adopting important 
decisions. 

Cahul 
Regional 
operator is 
officially 
registered 

Cahul 
Regional 
operator is 
not yet 
officially 
registered 

4 30/08/2016   On track 
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The 
quality 
check- 
monitoring 
mission of 
internation
al expert 
for the 
developm
ent of 
technical 
design 
document
s for 
Leova 
WSS 
project is 
organized. 

The 
quality 
check-
monitoring 
mission of 
internation
al expert 
for the 
developm
ent of 
technical 
design 
document
s for 
Leova 
WSS 
project is 
organized. 

The international expert 
delegated by GIZ Construction 
Department had a working 
mission to provide support and 
monitor the quality of the 
development of technical 
design documents for 
Leova-Iargara WSS project 
prepared by a national 
company contracted by RDA 
South. The expert 
recommendations were 
presented at the workshop for 
national design companies 
and also incorporated 
into design documents 

5 30/09/2016 

  

On track 

Two German Experts fromā A 
Blue Companyô visited 
Calarasi project during 19-21 
September. The experts had a 
meeting with representatives 
of design company, hospital 
and LPA Calarasi. The 
technical solutions included in 
the technical design were 
positively appreciated by 
experts. The company 
received approval to start the 
detailed design of the boiler 
house. 

The 
quality 
check-
monitoring 
mission of 
internation
al expert 
for the 
developm
ent of 
technical 
design 
document
s for 
Calarasi 
EE project 
is 
organized; 
The 
validation 
report with 
conclusion
s and 
recommen
dations is 
submitted 

The 
quality 
check- 
monitoring 
mission of 
internation
al expert 
for the 
developm
ent of 
technical 
design 
document
s for 
Calarasi 
EE project 
is 
organized; 
The  
validation 
report with 
conclusion
s and 
recommen
dations is 
submitted 

6 30/09/2016 

  

On track 

  
According to the ToR, the 
consultants are visiting the 
construction sites every 2 
weeks. 
After each visit the consultant 
presents the report, discusses 
it with RDA responsible for the 
project and contracted 
companies. All the issues and 

The 
quality 
monitoring 
missions 
of national 
expert to 
the 
constructi
on site of 

The 
quality 
monitoring 
missions 
of national 
expert to 
the 
constructi
on site of 
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Costesti, 
Cahul, 
Rosu 
WSS 
projects 
are 
organised. 
The 
validation 
reports 
with 
conclusion
s and 
recommen
dations 
are 
submitted 

Costesti, 
Cahul, 
Rosu 
WSS 
projects 
are 
organised. 
The 
validation 
reports 
with 
conclusion
s and 
recommen
dations 
are 
submitted 

recommendations are included 
in the minutes of the meeting 
and later are monitored on 
how they were elucidated. 
 

7 30/09/2016 

  

Minor 
deviation 

The solid waste collection 
vehicles were delivered and 
transferred to LPA/operator on 
October 10 2016. 
http://adrnord.md/libview.php?l
=ro&idc=195&id=2615; 
https://dms.giz.de/dms/llisapi.d
ll? 
func=ll&objaction=overview&o
bjid=107173313 (Delivery 
contract) , 
https://dms.giz.de/dms/llisapi.d
ll? 
func=ll&objaction=overview&o
bjid=107181490 (Document th 
confirm the transfer into the 
property of LPA/operator) 

The solid 
waste 
collection 
vehicles 
for Floresti 
SWM 
project is 
delivered 
and 
transferre
d to LPA/ 
operator 

The solid 
waste 
collection 
auto 
vehicles 
for 
Floresti 
SWM 
project is 
delivered 
and 
transferre
d to 
LPA/ 
operator 

8 15/10/2016 

  

Minor 
deviation 

The contract with construction 
company EuroDeviz Ltd was 
signed on November 4 2016. 
The construction works started 
on 17 November 2016. 

The 
contract 
with 
constructi
on 
company 
for EE 
measures 
in the 
Orhei 
hospital is 
signed 

Contract 
with 
constructi
on 
company 
for EE 
measures 
in the 
Orhei 
hospital is 
signed 

9 30/10/2016 

  

Minor 
deviation 

The technical design 
documents for Leova WSS 
project are 
completed and currently are 
being translated into English.  
In the beginning of January 
2017 will be submitted to GIZ 

Leova 
WSS and 
Calarasi 
EE 
technical 
design 

Leova 
WSS and 
Calarasi 
EE 
technical 
design 
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document
s 
are 
completed 
and 
transferre
d to LPAs 

Document
s 
completed 
and 
transferre
d to 
LPAs. 

Construction Department for 
endorsement.  
 
Calarasi EE technical design 
documents project are 
completed and endorsed by 
GIZ Construction Department 

10 15/10/2016 

  

Major 
deviation 

The tender for procurement of 
WSS equipment for Ungheni, 
Calarasi, Straseni and Hincesti 
water operator was lunched on 
4 October 2016 (first time) and 
5 December 2016 (second 
time) 

Tender for 
procureme
nt of WSS 
equipment 
for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
is 
launched 

Tender for 
procureme
nt of 
WSS 
equipment 
for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
is 
launched 

11 30/11/2016 

  

Major 
deviation 

The EE programs are under 
development and will be 
completed in the end of first 
quarter 2017 

EE 
programs 
for 
Orhei, 
Calarasi 
completed 

EE 
programs 
for Orhei, 
Calarasi 
were not 
completed 

12 30/11/2016 

  

Minor 
deviation 

Construction works sewerage 
system (17,56 km) and waste 
water treatment plant from 
Costesti town, Riscani rayon 
are 
completed. On December 23, 
2016 the final reception of the 
construction works have been 
signed by construction 
company, RDA North and LPA 
Costesti 

Constructi
on works 
in Riscani 
project 
completed 
and 
transferre
d to 
LPA/opera
tor 

Constructi
on works 
in Rascani 
project 
completed 
and 
transferre
d to 
LPA/opera
tor 

13 30/12/2016 

  

Minor 
deviation 

 

LPA 
recorded 
in their 
local 
registers 
the assets 
transferre
d to them. 

LPA 
recorded 
in their 
local 
registers 
the assets 
transferre
d to them. 

14 30/11/2016   
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Contract 
with 
company 
to deliver 
the WSS 
equipment 
for 
Ungheni, 
Calarasi,S
traseni, 
Hincesti 
water 
operators 
is signed 

Contract 
with 
company 
to 
deliver the 
WSS 
equipment 
for for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
was not 
signed 

Major 
deviation 

Launched the second 
procurement procedures due 

to lack of three qualified offers 

15 30/12/2016 

  

Minor 
deviation 

The construction works of 
external heating system and 
installation of 11 individual 
heat substations completed on 
December 15 2016. The 
system will be transferred onto 
LPA property in January 2017 
due to some issues that 
should be fixed by construction 
company. 
http://adrcentru.md/libview.php
?l=ro&idc=340&id=2851&t=%2
FNoutati%2FLa-spitalul-raiona
din-Orhei-au-fost-finalizate-lucr
arile-de-reconstructi-a-retelelot
ermice-exterioare-i-instalarea-
punctelor-termice-individual 

Constructi
on EE 
works in 
Orhei 
completed 
and 
transferre
d to LPA 

Constructi
on EE 
works in 
Orhei 
was not 
completed 
and 
transferre
d to LPA 

16 30/12/2016 

  

Minor 
deviation 

The construction works foe 
sewerage system in Rosu 
village and rehabilitation of 
purification of water potable 
station in Cahul town are 
completed. The reception of 
construction works took place 
on October 19, 2016 for the 
station and on December 14, 
2016 for the sewerage system. 
The system an the station will 
be transferred into the LPA 
property in January 2017, after 
the construction company will 
remediated some issues 
identified by the reception 
working group. 
http://adrsud.md/libview.php?l
=ro&idc=340&id=3083&t=%2F
Presa%2FNoutati%2FSistemd
e-canalizare-proaspat-construi

Constructi
on works 
financed 
from BMZ 
in 
Cahul 
project 
completed 
and 
transferre
d to LPAs 

Constructi
on works 
financed 
from BMZ 
in 
Cahul 
project 
completed 
and 
transferre
d to LPAs 
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t-la-Rou-Cahul-cu-suportulGer
maniei-va-fi-dat-in-exploatare , 
http://provincial.md/fierbinte/st
atia-de-tratare-a-apei-potabile
din-orasul-cahul-finalizate 

17 30/01/2017 

  

Major 
deviation 

The milestone will be reached 
during the next quarter. The WSS 

equipment 
for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
is 
delivered 
and 
transferre
d to LPAs/ 
WSS 
operators  
 

The WSS 
equipment 
for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
were not 
delivered 
and 
transferre
d to LPAs/ 
WSS 
operators 

18 30/06/2017 

  

On track 

The public procurement 
procedures has been 
organised. The selected 
company is Fluxproiect. The 
contract with company was 
signed on 30.06.2017. 

Public 
procureme
nt 
procedure
s for 
detailed 
design for 
Cahul 
Lebedenc
o has 
been 
organised 
by 
RDASouth 
in 
coordinati
on 
with LPAs 

Public 
procureme
nt 
procedure
s for 
detailed 
design for 
Cahul 
Lebedenc
o has 
been 
organised 
by RDA 
South in 
coordinati
on 
with LPAs 

19 30/06/2017 

  

On track 

RDA South transferred the doc 
to Leova Rayon 
Administration. The 
development of public 
procurement documents for 
construction works has been 
initiated. 

Detail 
designs 
for Leova 
WSS 
project is 
completed 
and 
transferre
d to LPAs 

Detail 
designs 
for Leova 
WSS 
project is 
completed 
and 
transferre
d to LPAs 

20 30/06/2017   On track 
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Constructi
on works 
financed 
from BMZ 
source in 
Cahul in 
Rosu 
(central 
network of 
sewerage) 
project are 
completed 
and 
transferre
d to LPAs 

Constructi
on works 
financed 
from BMZ 
source in 
Cahul in 
Rosu 
(central 
network of 
sewerage) 
project are 
completed 
and 
transferre
d to LPAs 

The construction works 
completed and the official 
inauguration took place on 
June 15, 2017. 
http://www.serviciilocale.md/lib
view.php?l=ro&idc=52&id=140
9&t=/Stiri-Galerii-foto/Stirile-
proiectului/Cu-suportul-
Guvernului-Germaniei-
locuitorii-oraului-Cahul-i-
satului-Rou-vor-beneficia-de-
servicii-calitative-de-apa-
potabila-i-canalizare  

21 30/06/2017 

  

Major 
deviation 

The contract with construction 
company Eurodeviz Ltd has 
been signed in November 
2016. According to the 
contract, the company should 
had to complete the 
construction works till May 29, 
2017. As of today, the works 
are not completed and the 
company is included to pay 
penalties for delays. 

Public 
procureme
nt 
procedure
s for Orhei 
EE project 
has been 
organised 
by RDA 
Centre in 
coordinati
on 
with LPAs 

Public 
procureme
nt 
procedure
s for Orhei 
EE project 
has been 
organised 
by RDA 
centre in 
coordinati
on with 
LPAs but 
the 
deadline 
to 
complete 
the 
constructi
on works 
is not met. 

22 30/06/2017 

 8.25 

Minor 
deviation 

RDA Centre contracted the 
delivery for 3 WSS equipment 
and for one the repeated 
tender was launched. 

Contract 
with 
company 
to deliver 
the WSS 
equipment 
for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
is signed 

Contract 
with 
company 
to deliver 
the WSS 
equipment 
for for 
Ungheni, 
Calarasi, 
Straseni, 
Hincesti 
water 
operators 
is signed 

23 30/06/2017 
Leova 
regional 

Leova 
regional 

Major 
deviation 

 
The agreement on Inter-
municipal cooperation with 7 

http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
http://www.serviciilocale.md/libview.php?l=ro&idc=52&id=1409&t=/Stiri-Galerii-foto/Stirile-proiectului/Cu-suportul-Guvernului-Germaniei-locuitorii-oraului-Cahul-i-satului-Rou-vor-beneficia-de-servicii-calitative-de-apa-potabila-i-canalizare
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Data 
sources 

Primary data sources collected by MLPS 
project:  
Å Decisions of rayon/local councils on approval 
of SEDS/local plans ;  
Å Contract for construction works from RDAs.  
Å Transferring documents of completed 
construction works in the LPA property. 

Link to 
documents/sources 

 

Data 
collection 
method 

Document analysis and direct observation of 
documents copies presented 
by MLPS regional advisor as attachments to 
the reports. 

  

 

 

 

operator is 
extended 
with 
additional 
5 PAs 
as 
sharehold
ers 

operator 
where not 
extended 
with 
additional 
5 LPAs as 
sharehold
ers 

LPAs from Leova Rayon is 
planned to be signed at the 
next Local Steering Committee 
to be organized by the end of 
July 2017. Based on this, the 
involved parties shall agree on 
the conditions for share-
sharing. 
This process has been 
delayed given the need to 
revise and coordinate the 
investment measures. 

24 30/09/2017 

  

Minor 
deviation 

The EE program (Chapter on 
public buildings) for Calarasi 
rayon is completed and 
approved by the Rayonal 
Council on 23 March 2017. 
The EE program (Chapter on 
public buildings) for Orhei 
rayon is under completion. 
 

EE 
programs 
for Orhei, 
Calarasi 
completed 

The EE 
program 
(Chapter 
on public 
buildings) 
for 
Calarasi 
rayon is 
completed 
and 
approved 
by the 
Raional 
Council. 
The EE 
program 
(Chapter 
on public 
buildings) 
for Orhei 
rayon is 
under 
completio
n. 
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Need for steering or action 

- Several warning letters have been submitted to the Eurodeviz Ltd company. In addition 
the company management have been invited to RDA to discuss about the serious delays 
and the solution how to overcome the situation. 
- RDA Centre and GIZ/MLPS Regional advisor daily monitoring the progress of the 
company. No need for additional steering measures. 
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INTERVENTION AREA 4. 
Institutionalisation of Training Modules 

 

Ổ Result: Objective of Intervention Area 4 Ổ Indicator: 4.1 Institutionalisation of 

Training Modules 
 

Project: Modernization of Local Public 
Services in the Republic of Moldova 

 

 

 Key data 

Short name 4.1 Institutionalisation of Training Modules  

Name 

4.1 Both governmental and non-governmental 
organizations include 14 training modules into 
their programmes, in accordance with the 
requirements of the relevant competent 
institutions in relation to modernization of local 
public services in priority areas 

Responsible 
IA 4, 

Simon 
Boehler 

 

Assessment of current status 

Baseline value 

2 training modules are implemented 
by one governmental 
and one non-governmental 
organisation in two sectors 

Start of 
implementation 

01/01/2016 

Target value 
14 training modules in the four 
sectors 

Target date 31/12/2018 

Achieved value 9 training modules  Frequency 
Continuously, 
aggregation 
every year 

Date of last 
monitoring 

30/06/2017 
Date of next 
monitoring 

30/09/2017 

 

N/o Milestone Planned value 
Achieved 

value 
Status Explanatory notes 

1 30/09/2016 

  

On track 

Both groups are 
established and had 
minimum one meeting to 
discuss the necessary 
next steps in the process 
of developing needs 
oriented training 
modules in the 
respective sectors. 
In the water sector, the 
working group consists 
currently of AMAC, the 
Institute of Continuous 
Education of the 
Technical University and 
GIZ. The working group 

2 steering 
groups in the 
Water and 
Energy 
Efficiency 
sector are 
established 

One working 
group in the 
Water 
and Energy 
Efficiency 
sector is 
established 
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N/o Milestone Planned value 
Achieved 

value 
Status Explanatory notes 

commissioned an 
update of the existing 
needs assessment and 
initiated the 
development of three 
training modules for staff 
of the water utilities for 
the last quarter of 2016. 
In the energy efficiency 
sector, the working 
group consisting out of 
the Energy Efficiency 
Agency, the Technical 
University and the 
Chamber of Commerce 
and Industry, discussed 
potential thematic 
priorities for trainings. A 
needs assessment as a 
systematic follow-up on 
this discussion is 
currently under 
preparation. 

2 31/12/2016 

  

Minor 
deviation 

2 needs assessments (in 
the water supply and 
sanitation as well as in 
the energy efficiency in 
public buildings sector) 
are currently in the 
process of being 
updated or conducted. 
Both are foreseen to be 
completed in the first 
quarter of 2017. 

Needs 
assessments 
for a minimum 
of 2 sectors are 
completed and 
priority areas 
for trainings are 
identified 

Needs 
assessments 
for a minimum 
of 2 sectors 
are completed 
and priority 
areas for 
trainings are 
identified 

3 31/12/2016 

5.0 4.0 

Minor 
deviation 

 
A total of 4 training 
modules have been 
piloted and included into 
the programme of the 
training institution. This 
encompasses three 
modules developed in 
cooperation with the 
Centre for Continuous 
Education at TUM for 
the water supply and 
sanitation sector: 
1. Legislative 
Foundations forô 
Customer Relations (10h 
instruction) 
2. Water Metering and 
Technical Aspects of 

5 training 
modules are 
piloted and 
included into 
the programme 
of the training 
institution (2 
cross sectorial 
modules with 
APA, 3 
modules in the 
WSS sector 
with 
AMAC-TUM); A 
minimum of 8 
previously 
developed 
training 

4 training 
modules are 
piloted and 
included into 
the 
programme of 
the training 
institution (2 
cross-sectorial 
modules with 
APA, 3 
modules in the 
WSS sector 
with 
AMAC-TUM). 
A minimum of 
8 previously 
developed 
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N/o Milestone Planned value 
Achieved 

value 
Status Explanatory notes 

modules are 
re-implemented 

training 
modules are 
re-
implemented 

Customer Services (10h 
instruction) 
3. Contract Management 
for Customer Relations 
(10 h instruction). As 
well as one module 
developed in 
cooperation with the 
APA piloted already in 
the 3rd quarter of 2016: 
4. Public Procurement 
and Conflicts of Interest 
(40h instruction). 
A fifth module ñPublic 
Property Managementò 
foreseen to be piloted in 
2016 was postponed 
due to changes in the 
legal framework pending 
formal approval by the 
government. It is 
expected to be piloted in 
2017. 15 modules 
piloted with TUM and 
APA have been 
reimplemented in the 
Q4, 2016 with more than 
400 participants. 

4 31/12/2016 

  

On track 

Aggregated evaluation 
of 
training modules 
implemented in 2016 is 
available 

Aggregated 
evaluation of 
training 
modules 
implemented in 
2016 is 
available 

Aggregated 
evaluation of 
training 
modules 
implemented 
in 2016 is 
available 

5 30/03/2017 

  

Minor 
deviation 

The needs assessment 
in the WSS-sector was 
validated together with 
the representative of 
Centre of Continuous 
Education of TUM and 
AMAC. The respective 
methodology for 
providing trainings was 
updated based on the 
results of the 
assessment and the 
evaluation of the 
trainings of 2016. 
The needs assessment 
in EE sector was 
conducted by an expert 

Needs 
assessment in 
the 2 priority 
sectors are 
completed (EE) 
and validated 
(WSS sector) 

Needs 
assessment in 
the 2 priority 
sectors are 
completed 
(EE) and 
validated 
(WSS sector) 
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N/o Milestone Planned value 
Achieved 

value 
Status Explanatory notes 

and recommends the 
development of three 
training modules for 
different target groups. 
The formal discussion of 
the results of the 
assessment with all 
stakeholders was 
agreed to be conducted 
within a working group 
established on the 
invitation of the EEA. 

6 30/03/2017 

  

Minor 
deviation 

While one new training 
modules was piloted 
(ñLocal and Regional 
Marketing for 
Competitive Regional 
Developmentò with 
APA), no training 
modules was 
reimplemented. The 
reimplementation of the 
foreseen training 
modules was slightly 
postponed to the 2nd 
quarter 2017 due to 
logistical considerations. 

At least 2 
training 
modules 
previously 
developed are 
reimplemented 

At least 2 
training 
modules 
previously 
developed are 
reimplemented 

7 30/06/2017 

2.0 2.0 

On track 

In cooperation with the 
Centre of Continuous 
Education (CCE) at TUM 
and AMAC, the 
curriculum for two 
training modules was 
developed, a ToT 
conducted and the 
training module piloted: 
- òHuman Resources 
Managementò for WSS 
Operators on June 27-
29 
- ñInvestment Attraction 
and Implementation of 
Investment Projectsò for 
WSS operators on June 
20-22. 
In addition to that, while 
the training module 
ñLocal and Regional 
Marketing for 
Competitive Regional 
Developmentò by the 
APA was initially also 
planned for Q2, the 

2 training 
modules are 
piloted and 
included into 
the training 
programme of 
the institution 
(2 modules in 
WSS sector 
with AMAC-
TUM) 

2 training 
modules are 
piloted and 
included into 
the training 
programme of 
the institution 
(2 modules 
in WSS sector 
with AMAC-
TUM) 
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N/o Milestone Planned value 
Achieved 

value 
Status Explanatory notes 

piloting took already 
place in March due to 
swift progress in the 
curriculum developed. 

8 30/06/2016 

1.0 1.0 

On track 

Overall, 7 previously 
developed training 
modules were 
reimplemented in order 
to respond to the 
existing training needs. 
In total, 135 participants 
(96 female, 39 male) 
benefited from the 
offered training modules.  
In the WSS-sector, 3 
training modules 
targeting the client 
departments and 
customer relations 
developed in 2016 were 
reorganized by CCE in 
May for a total of 56 
participants (41 female, 
15 male). In cooperation 
with APA, 4 training 
modules have been 
reimplemented: 
- ñPublic Procurement 
and Conflict of Interestò 
from 15-19 May (total of 
26 participants, 18 
female, 8 male) 
- ñLocal and Regional 
Marketing for 
Competitive Regional 
Developmentò on 26-28 
April (total of 15 
participants, 12 female, 
8 male) 
- ñRegional and Local 
Planning and 
Programmingò from 15 -
19 May (total of 22 
participants, 17 female, 
5 male) 
- ñRegional 
Developmentò (22-26 
May 16 participants, 05-
09 June 16 participants). 

At least 5 
training 
modules 
previously 
developed are 
reimplemented 

At least 5 
training 
modules 
previously 
developed are 
reimplemented 

9 30/06/2017 

  
Minor 

deviation 

In coordination with 
MOLDSWA, ISWA and 
the Ministry of 

Regional 
conferences in 

Regional 
conferences in 
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N/o Milestone Planned value 
Achieved 

value 
Status Explanatory notes 

SWM sector 
are organised 

SWM sector 
where not  
organised 

Environment, it was 
decided to postpone the 
milestone for September 
or October 2017 (Q3 or 
Q4) due to 
organisational 
considerations. 

  

 

Data 
sources 

- Formal confirmation of the respective 
training institutions that the course has 
been included into the respective 
programme;  
- Formal confirmation of the competent 
institution regarding the respective 
sector that the training module meets 
the requirements; 

Link to 
documents/sources 

 

Data 
collection 
method 

Consultation and observation of the 
respective training institutions, as well 
as, competent institutions regarding the 
above sources of information 
subsequent analysis and aggregation 

  

 

Ổ Result: Objective of Intervention Area 4 Ổ Indicator: 4.2 Satisfaction with Training 

Modules 

Project: Modernization of Local Public Services in the Republic of Moldova 

 

 Key data 

Short name 4.2 Satisfaction with Training Modules  

Name 
4.2 80% of participants consider the offered 
training courses as useful for their work Responsible 

IA 4,  
Simon 

Boehler 

 

Assessment of current status 

Baseline value 
2 training modules are implemented 
by one governmental and one non-
governmental organization 

Start of 
implementation 

01/01/2016 

Target value 80 % of 14 training modules Target value 31/12/2018 

Achieved 
value 

>95% of 4 training modules Frequency 

Continuous 
data collection 
after the 
implementation 
of a training 
module; 
aggregation of 
data for every 
year 

Date of last 
monitoring 

31/12/2016 
Date of next 
monitoring 

31/12/2017 
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N/o 
Milestone Planned 

value 
Achieved 

value 
Status Explanatory notes 

1 31/08/2016 

  

On 
track 

A standardized questionnaire 
item to be included into all 
evaluations of training 
modules across different 
sectors was developed. The 
final design of the respective 
overall questionnaire for each 
training module will be 
determined in coordination 
with respective training 
institution based on 
standardized quality criteria. 

Coherent 
methodology/ 
questionnaire 
item for the 
evaluation of 
training 
modules 
according to 
the indicator 
is 
established. 

Coherent 
questionnaire 
item for the 
evaluation of 
training 
modules 
according to 
the indicator 
is 
established. 

2 31/12/2016 

  

On 
track 

An aggregated evaluation of 
26 training modules 
implemented in 2016 is 
available 

An 
aggregated 
evaluation of 
X training 
modules 
implemented 
in 2016 is 
available. 

An 
aggregated 
evaluation of 
X training 
modules 
implemented 
in 2016 is 
available. 

3 31/12/2017 

  

 

 

An 
aggregated 
evaluation of 
X training 
modules 
implemented 
in 2017 is 
available 

 

4 31/12/2018 

  

 

 

An 
aggregated 
evaluation of 
X training 
modules 
implemented 
in 2018 is 
available 

 

 

Data 
source 

Inclusion of one item assessing the 
āusefulness of the trainingô in the 
evaluation questionnaire of each 
training module. The item should be 
applied consistently throughout the 
trainings in all sectors. 

Link to 
documents/sources 
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Data 
collection 
method 

Formal evaluation questionnaire to be 
filled out by the participants directly 
after the end of the training. 
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ANNEXES 
Annex No. 1: Organisational chart of óModernization of local public services in Moldovaô project phase 2 
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Annex No. 2: Evaluation Grid for measuring the progress 
according to GIZ monitoring and evaluation results based web 

system  
 
   
¶ The status of objectives and results is calculated according to a grading scale from 

1 to 5 points, given based on the rating from the table below: 

 
 
 

Color Status of indicators 
Value for calculating the 

objective/result 

 On track 4 

 Minor deviation 3 

 Major deviation 2 

 Off track 0,5 

 No rating 0 

 
 
 
¶ The average value of all indicators is calculated as follows:  

 
 

Color 
Status of the module 

objective/result 
Average value of all 

indicators 

 On track 4.0 - 3.1 

 Minor deviation 3.0 ï 2.6 

 Major deviation 2.5 ï 1.6 

 Off track 1,5 - > 0 

 No rating 0 

 
 
Note: 
The average value is automatically calculated by the system by adding all indicatorsô statute values and by 
dividing this figure by the total number of indicators which obtained a status (i.e. only those which obtained a 
rating)  
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Annex No. 3: Results matrix 

 
Technical cooperation measure 

Modernization of Local Public Services  

 

 

Project number 

2014.2267.4 
 

Country 

Republic of Moldova 

Effect matrix last updated on 

01.03.2017 

 
 

Summary Success indicators Sources of verifiability Main assumptions and risks 

Programme objective 
(is currently being formulated) 
 

Baseline value:       
Target value:       
(to be transferred from part A) 

      
 
(to be transferred from part A) 

 
 
To be filled in at output level 

Project objective (Outcome) 
The framework conditions for a citizen-
oriented implementation of regional 
development policy in priority sectors of 
local public service provision are 
improved. 
 
 
 
  

1. 75 % of the beneficiaries and 75 % 
of involved stakeholders are satisfied 
with the process of planning and 
implementation of the pilot measures 
in the priority sector of local public 
service provision (water and sanitation, 
solid waste management, energy 
efficiency of public buildings, regional 
and local roads). 
 
Baseline value: 0  

Target value: 75 % of 52 beneficiaries 
and 75 % of 6 involved stakeholders 
express a level of 4 or more on a six-
level scale with 1 = strongly 
dissatisfied and 6 = very satisfied 

Value year 1: Survey to be conducted 
in the last year of implementation 
 
2. RDCs in coordination with relevant 
sector ministries have confirmed the 
implementation of 18 participative and 

Representative survey among 
beneficiaries in partner localities, 
survey among involved 
stakeholders (local institutions, 
members of RDCs and RDAs). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Analysis of the minutes from 
meetings of the RDCs as well as 
the annual progress reports on the 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

gender sensitive measures from the 
regional sector programmes.  
 
Baseline value: 0  

Target value: 18 (number of confirmed 
measures) 

Value year 1: 0 (no measures in 
implementation) 
 
 
3. The National Coordination Council 
for Regional Development confirms 
that financing of investment measures 
for improved service provision in the 
priority sectors, granted by national 
funds and the international donors, 
increased by 465%.  
 
Baseline value: EUR 28.3 million (EUR 
7.7 million via the National Fund for 
Regional Development and 
approximately EUR 20.6 million 
granted via international bilateral 
investments).  

Target value: EUR 132.7 million 
(Increase of baseline value by 465%) 

Value year 1: EUR 37 million (Increase 
of the baseline value of 130%) 
  

implementation of regional sector 
programmes  
Gender analysis of the respective 
project documents of the 
investment measures  
 
 
 
 
 
Analysis of the financing of 
investment measures for regional 
development in the priority sectors, 
based on the annual reports 
submitted by MRDC and RDAs  
 
Minutes of meetings of National 
Coordination Council for Regional 
Development 
 
 

Interventions Areas Objectives 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

Objective of the Intervention Area 1:  
MRDC puts in place a coherent 
framework for the effective 
implementation of national regional 
development policy in priority sectors.  
 

1.1: The National Strategy for Regional 
Development (NSRD) for the 
period 2016-2020 is approved 
taking into consideration 40 
recommendations both from the 
line ministries and RDCs.  

 
Baseline value: 0 (no strategy 
exists for this period) 

Target value: 1 NSRD where 40 
recommendations were taken into 
consideration. 

Value year 1: 1 NSRD 2016-2020 
approved by the Parliament, 40 
recommendations taken into 
consideration 

 
 
1.2: 3 (existing) legislative and 

normative documents regarding 
regional development and 
involved institutions (.ex. decrees 
on the National Fund for Regional 
Development, laws on regional 
development, procedure manuals) 
were reviewed and, if necessary, 
harmonized with the requirements 
of the EU Association Agreement.  

 
Baseline value: 0 

Target value: 3 reviewed/adjusted 
legislative and normative documents 

Value year 1: 1 legislative document in 
the process of review and adjustment 

Analysis of the process of 
elaboration of the new National 
Strategy for Regional Development; 
 

Official comments, 
recommendations of the line 
ministries and RDCs.  

 

 

 
 
 
 
 
 
 
 
Ministerial, governmental and 
parliamentary decisions for the 
adoption / modification of legal and 
normative documents  
 
 
 
 
 
 
 
 
 
 
 

The newly elected government of 
the Republic of Moldova is actively 
supporting and promoting 
decentralization and regional 
development during the European 
Union rapprochement process. 

 

The approval for financing of 
regional development projects is 
based on identified needs in the 
regions as well as on agreed 
criteria ï rather than on the ground 
of individual political interests.  

 
The ministries for environment, 
economy and transport use the 
respective sector funds for 
financing concrete measures for 
improved service provision in 
accordance with the regional 
planning. 
 

The new government of the 
Republic of Moldova fully supports 
the implementation of the result-
oriented policy approach to 
regional development, in 
accordance with the requirements 
of the EU. 

 

Investment activities are identified 
within a structured regional 
planning and programming 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

 

 

 

process, and meet to the relevant 
quality criteria.  

 
National and international 
financing opportunities are made 
available in a timely manner. 
 
Institutional rivalries between the 
line ministries and MRDC are 
avoided/ prevented. 
 

Tenders in public procurement are 
carried out without major delays 
and identify competent 
companies.  

  

Objective of the Intervention Area 2:  
The RDCs are enabled to coordinate the 
implementation of regional development 
strategies.  
 

2.1: 32 recommendations by RDCs 
have been included during the 
development process of regional 
development strategies. 

 

Baseline value: 0  

Target value: 32 recommendations 

Value year 1: 32 recommendations  

 
 
2.2: The coordination of the 

implementation of the regional 
development strategies is 
exercised by the RDCs on the 
basis of a results-based 
monitoring system linked between 
national and regional level. 

 
Baseline value: 0 

Target value: 1 national system, 1 per 
each RDC 

Value year 1: National and regional 
results-based monitoring system in the 
process of establishment 
 

Analysis of the minutes of the RDC 
meetings including 
recommendations; 

Analysis and assessment of the 
regional strategies made by the 
Project 

 

 
 
 
A results-based monitoring system 
is in place and corresponding 
reports are available; 

Analysis of the minutes of the RDC 
meetings; 

Analysis of the progress reports by 
the Project 

Objective of the Intervention Area 3:  

Capacities of the RDAs to implement 
regional development strategies 
(developed by them) have improved 

3.1: Each of the four RDAs develops a 
coherent regional development 
strategy for the 2016-2020 period 
in accordance with the National 

Approval of the regional 
development strategies by the 
RDCs; 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

Strategy for Regional 
Development. 

  

Baseline value: 0  

Target value: 4 

Value year 1: 3 regional development 
strategies 2016-2020 (North, Centre, 
South) available 

 
 
3.2: 45 % of projects eligible for 

funding developed within the 12 
regional sector programs, of a 
total value of 194 million EUR are 
being implemented in accordance 
with the quality criteria of the 
MRDC for the modernization of 
local public services.  

 
Baseline value: 0 (there are 
currently no projects under 
implementation) 

Target value: 45 % (18 out of 40 
projects) from the 12 regional sector 
programmes. 

Value year 1: 0% (there are 
currently no projects under 
implementation) 

 
 
3.3: 7 pilot projects with a combined 

investment volume of 
approximately 13.43 million EUR 
(German Federal Ministry for 

Analysis of the annual work plans of 
RDAs; 

Coherence-checklist of RDAs (to be 
elaborated on the basis of the 
evaluation report of the National 
Strategy for Regional Development, 
A1) 

 
 
 
 
 
 

Recommendations of MRDC on the 
quality criteria of measures for the 
modernization of local public 
services regarding (i) local planning, 
(ii) investments (incl. preparation of 
technical documents, tendering), (iii) 
capacity development of operators 
and LPAs, (iv) strengthening of 
inter-municipal cooperation, and (v) 
awareness raising 

Documentation of the site inspection 
and construction supervision of the 
pilot projects; 

Progress reports of RDAs to RDCs 
and MRDC 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

Economic Cooperation, 
Switzerland, Romania) are fully 
implemented in accordance with 
the quality criteria of MRDC for the 
modernization of local public 
services. 

 
Baseline value: 7 partially implemented 
pilot projects (about 3.9 million EUR)  

Target value: 7 fully implemented pilot 
projects with a total value of 13.43 
million EUR 

Value year 1: 1 project fully 
implemented, 6 partially implemented 
(EUR 7.818 million implemented; EUR 
3.290 million Germany, EUR 2.1 
million. Switzerland and EUR 0.232 
million Romania in preparation for 
implementation). 

 

Recommendations of MRDC on the 
quality criteria of measures for the 
modernization of local public 
services regarding (i) local planning, 
(ii) investments (incl. preparation of 
technical documents, tendering), (iii) 
capacity development of operators 
and LPAs, (iv) strengthening of 
inter-municipal cooperation, and (v) 
awareness raising 

Documentation of the site inspection 
and construction supervision of the 
pilot projects; 

Progress reports of RDAs to RDCs 
and MRDC 

 

Objective of the Intervention Area 4: 
Representatives of rayons, 
municipalities and local service 
providers benefit from demand-oriented 
training modules of governmental and 
non-governmental organizations for the 
modernization of local public services in 
the priority sectors. 
 

4.1: Both governmental and non-
governmental organizations 
include 14 training modules into 
their programmes, in accordance 
with the requirements of the 
relevant competent institutions in 
relation to modernization of local 
public services in priority areas 

 

Baseline value: 2 training modules are 
implemented by one governmental and 
one non-governmental organization  

Written consent of the competent 
institution in relation to 
modernization of local public 
services  
 
Training reports of the involved 
institutions and organizations 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

Target value: 14 training modules in the 
four sectors 

Value year 1: 4 training modules 

 
 

4.2. 80% of participants consider the 
offered training courses as useful for 
their work.  

Baseline value: 0 

Target value: 80% of 14 training 
modules. 

Value year 1: >95% of 4 training 
modules 

 

 
 
 
 
 

Certificates of successful 
participation in training sessions; 

Analysis/evaluation of surveys 
among the participants of the 
trainings 

(Essential) Activities of the Project 

Not to be filled in Not to be filled in 

The government and, in particular, 
the MRDC attracts investments for 
the regional sector programmes.  

 

The new Government ensures a 
transparent, participatory and 
lawful process of developing, 
discussing, adapting and 
approving of its strategy. 

 

One of the risks is that the RDAs 
have an insufficient number of 
administrative and technical staff, 
which prevents them from 
performing their tasks to full extent.  

 
The risk is that the use of the 
partner system for public 

Activities of IA 1: 

Advising the evaluation of the current 

and the elaboration of the new National 

Strategy for Regional Development 

2016-2020; 

 

Advising the adjustment of laws and 

regulations regarding regional 

development, in accordance with the 

requirements of the EU Association 

Agreement, and evaluation of the 

respective governmental decisions  

 

Activities of IA2: 

Advising the RDCs in the use of a 

results-based monitoring system; 
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Summary Success indicators Sources of verifiability Main assumptions and risks 

Further development and co-financing of 

training modules for strategic regional 

planning and programming as well as 

multi-level coordination for the RDCs 

 

procurement procedures leads to 
substantial delays.  
 
The RDCs, newly elected in 2015, 
are more actively involved than in 
the past and participate in the 
relevant processes. 
 
Party-political blockages and a 
lack of appreciation of RDCs by 
central governmental institutions 
are considered as the key risks. 
 
The equally staffed RDCs are 
enabled through the Projectôs 
support to verify the 
implementation of the regional 
sector programmes. They assume 
an active role in determining 
obstacles to the implementation of 
the agreed measures and in 
identifying possible solutions. 
 

Governmental and non-
governmental organizations make 
use of the proposed support from 
the Project for the development of 
necessary professional capacities. 

 

Local public administrations, 
localities and local service 
providers appreciate the delivery 
of trainings and investment in the 
improvement of skills of its 
employees. 

Activities of IA3:  

Advising in the development of a 

development strategy in each of the 

three regions for the period 2016-2020; 

Development of a concept/ mechanism 

for the coordination / harmonization of 

national and international funds and 

project development in the field of 

regional planning 

 

Activities of IA4:  

Advising governmental and non-

governmental organizations in the 

development and piloting of demand-

oriented training modules on the basis of 

relevant experiences with modernization 

of local public services; 

Development of adequate modalities for 

surveys and criteria of assessment for 

analyzing the relevance of different 

offered training modules 
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Figure 1: 5-pillar Approach Model of Efficient Local Public 

Services 
 

 


